UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency

DATE: February 2012

A. Mission Description and Budget Item Justification

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense Sensors
BA 4: Advanced Component Development & Prototypes (ACD&P)
COST ($ in Millions) FY 2013 | FY 2013 | FY 2013 Cost To
FY 2011 | FY 2012 Base (e]e]0) Total FY 2014 | FY 2015 | FY 2016 | FY 2017 | Complete | Total Cost

Total Program Element 389.259| 222.075| 347.012 - 347.012) 327.342| 362.520| 341.780| 326.095| Continuing| Continuing
MD11: BMDS Radars 374.436| 211.682| 257.656 - 257.656| 225.300| 240.853| 248.890| 225.505| Continuing| Continuing
MT11: BMDS Radars Test - - 72.388 - 72.388 85.892 103.909 76.015 84.058 | Continuing | Continuing
MD40: Program-Wide Support 14.823 10.393 16.968 - 16.968 16.150 17.758 16.875 16.532| Continuing| Continuing
Note

N/A

The BMDS network of layered Sensors provide essential situational awareness and fire control data for the command and control of BMDS weapon systems, such

as Ground-based Midcourse Defense (GMD), Aegis Ballistic Missile Defense, and Terminal High Altitude Area Defense (THAAD). The suite of remote ground-based
sensors provide early warning, midcourse and terminal ballistic missile defense threat data enabling layered detection and tracking of ballistic missile targets, providing
fire-control quality position, velocity, and discrimination data through Command and Control, Battle Management, Communications (C2BMC).

Overlapping sensor coverage of geographically diverse sensors provides improved threat track data as well as reducing the loss of any one sensor and reducing the
potential impact of countermeasures. The extended coverage and accuracy provided by a network of layered sensors increases the defensive footprint and reduces the
number of target engagements required, thereby conserving interceptor inventory and ensuring a high probability of successful engagement. Networked forward-based
sensors enables C2BMC to pair the best sensor coverage with the best available weapon system to provide the most effective defense against ballistic missile threats.

and partner Patriot batteries.

The BMD Sensors Program contributes to regional missile defense through the following activities:

-Development, delivery and deployment of remote, forward based Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2) radars to provide early
warning, track, and discrimination data through all phases of ballistic missile flight. Through the BMDS C2BMC and coalition datalinks, the AN/TPY-2 provides fire
control data to enable remote SM-3 engagements by Aegis BMD, to allow earlier engagement by the Arrow Weapon System, and to cue deployed THAAD and U.S.

The operation and sustainment of AN/TPY-2 software is maintained across the fleet of AN/TPY-2 radars, to include radars in Japan, Israel, and Turkey. Lessons
learned from each radar are addressed in new software builds that are developed, tested, and subsequently installed at each radar.

AN/TPY-2 radars can be configured to operate either as a THAAD Fire Unit Radar (terminal mode) or Forward-Based Radar. These radars are transportable, adding
flexibility to respond to geographical changes in threats. Under this Program Element, seven AN/TPY-2 radars have completed manufacturing. The AN/TPY-2 used
in a forward-based role provides detection and tracking during the boost phase. This significantly reduces the uncertainty in target discrimination and reaction time,
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY

0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense Sensors

increasing the probability of a successful BMDS engagement. In forward-based mode, the AN/TPY-2 also provides acquisition and track data via the Ballistic Missile
Defense System Command, Control, Battle Management and Communications (C2BMC) and Link 16 to the Aegis missile defense system for cueing. The AN/TPY-2
used in terminal mode is an integral component of the THAAD Battery. The THAAD battery radar is capable of tracking multiple threats and multiple interceptors during
engagements in the terminal phase. It provides surveillance, acquisition, track, discrimination, interceptor communications, and hit assessment data collection for the
fire control. The current and planned utilization of the AN/TPY-2 radars supports GMD, THAAD, and the Aegis Weapon System via C2BMC.

The BMDS network of sensors also includes the Cobra Dane Radar at Eareckson Air Force Station in Alaska, Upgraded Early Warning Radars at Beale Air Force
Base, Fylingdales RAF Station, UK, and at Thule Air Force Station in Greenland.

These Ultra High Frequency (UHF) Early Warning Radars have been upgraded to include missile defense functionality. This capability expands defense of the U.S. to

include defense against limited long-range threats.

The Clear EWR located at Clear Air Force Station, AK, is also being upgraded to include missile defense functionality. Upgrade activities will begin in FY 2012 and be
completed in FY 2016. The addition of the Clear UEWR into the BMDS sensor architecture will improve BMDS sensor coverage and provide new engagement options
against long-range missile threats and reduce reliance on the Cobra Dane asset.

The BMDS Sensors Program also contributes to the testing and proving of the U.S. missile defense systems through the following activities:

-Participation in BMDS flight and ground test campaigns

-Modeling and simulation efforts to include: enhanced sensor models, development of radio frequency (RF) scene generators, integration of digital simulations into the
BMDS modeling and simulation architecture, and verification, validation, and accreditation (VV&A) of radar models.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 454.859 222.374 357.271 - 357.271
Current President's Budget 389.259 222.075 347.012 - 347.012
Total Adjustments -65.600 -0.299 -10.259 - -10.259

» Congressional General Reductions -2.660 -0.299

» Congressional Directed Reductions - -

» Congressional Rescissions - -

» Congressional Adds - -

» Congressional Directed Transfers -62.700 -

* Reprogrammings 1.044 -

* SBIR/STTR Transfer - -

+ Other Adjustment -1.284 - -10.259 - -10.259
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense Sensors

BA 4: Advanced Component Development & Prototypes (ACD&P)

Change Summary Explanation
The FY 2011 decrease of $65.600M .reflects a congressional reduction (Department of Defense and Full Year Continuing Appropriation Act, Public Law 112-10)
and a congressional transfer of funds to MDA Test and Targets Program Elements 0603888C

The FY 2012 decrease of $0.299M reflects a congressional reduction (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)).

The FY 2013 reduction of $10.259M reflects a realignment of Department of Defense priorities.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

A. Mission Description and Budget Item Justification
Activities in this project include:
-Development of future AN/TPY-2 and UEWR radars capabilities

-System engineering, software development, and testing support for X-Band, Cobra Dane, and UEWR sensors

and simulation architecture, and VV&A of radar models
-Participation in BMDS flight and ground test campaigns

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense MD11: BMDS Radars
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
COST ($ in Millions) FY 2013 | FY 2013 | FY 2013 Cost To
FY 2011 FY 2012 Base (0]o0) Total FY 2014 | FY 2015 | FY 2016 | FY 2017 | Complete | Total Cost

MD11: BMDS Radars 374.436| 211.682| 257.656 - 257.656| 225.300| 240.853| 248.890| 225.505| Continuing| Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0
Note

N/A

-Development of radar discrimination advanced algorithms for X-Band radars and selectable X-Band software for AN/TPY-2 radars to address evolving threats

-Modeling and simulation efforts to include: enhanced sensor models, development of RF scene generators, integration of digital simulations into the BMDS modeling

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2011

FY 2012

FY 2013

Title: UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment/Upgrades
Articles:

Description: See Description Below

FY 2011 Accomplishments:
-Continued UEWR/CD Common Mission software sustainment
-Provided for program management office support personnel

FY 2012 Plans:
FY 2012 ($15.600M) UEWR and Cobra Dane software sustainment transitioned to O&M. Funding for UEWR/CD program office
($6.655M) support is found under the Sensors Directorate Operations accomplishment paragraph below.

FY 2013 Plans:
-Execute emerging software upgrades to UEWR's

20.253
0

0

0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

PROJECT
MD11: BMDS Radars

Description: See Description Below

FY 2011 Accomplishments:
-Operated and sustained 7 AN/TPY-2 radars: three (3) forward-based radars (OCONUS), two (2) THAAD battery radars (US), one
(1) AN/TPY-2 test asset (PMRF), and refurbishment of one AN/TPY-2

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

FY 2013 ($13.400M) UEWR and Cobra Dane software sustainment transitioned to O&M. Funding for UEWR/CD program office

support ($3.375M) is found under the Sensors Directorate Operations accomplishment paragraph below.

Title: X-Band Basic Program 59.632 12.847 29.725
Articles: 0 0 0

Description: See Description Below

FY 2011 Accomplishments:

-Completed Verification and Validation of the first selectable software build (CX-1)

-Initiated development of the next generation processor replacing superdome units in AN/TPY-2 radars

-Supported the THAAD Reliability Confidence Test (RCT) which demonstrated an established reliability growth curve by

conducting a 200-hour plus endurance test to support a THAAD Conditional Materiel Release

FY 2012 Plans:

-Continue development of the Advanced Processor Platform (Superdome Obsolescence Program)

-Continue development of selectable X-Band software builds

FY 2013 Plans:

-Continue Material Release Closure Plan for AN/TPY-2, including a Forward Based Mode (FBM) Material Release Reliability,

Availability, and Maintainability (RAM) Get Well plan to promote reliability growth in the suite of AN/TPY-2 radars via incorporation

of retrofit change notices

-Support the Superdome Obsolescence program, including reliability enhancements to the AN/TPY-2 Signal Processor

-Support RAM Scoring Conferences to validate radar reliability growth

-Initiate Debris Mitigation Development activities required to meet BMDS System Spec Threat Requirements (D2 and D3) and

provide enhanced Warfighter capability in complex tactical environments

-Conduct Threat Compliance Development activities required to meet BMDS System Spec Threat Requirements (D2 and D3

Threats)

-Initiate Enhanced Calibration Unit (ECU) Program development

Title: BMDS Radars (Sustainment) 118.082 - -
Articles: 0 0 0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

Description: See Description Below

FY 2011 Accomplishments:

-Planned and executed sensors participation in BMDS flight tests, including GMD Intercept Flight Test FTG-06a and Aegis flight
test FTM-15, the first test to demonstrate Phased Adaptive Approach capabilities

-Continued to plan and execute sensors participation in BMDS ground test campaign GT-04 (includes support to hardware-in-the-
loop (HWIL) and Distributed testing for EPAA deployment)

-Planned and executed HWIL #1 in support of the CENTCOM deployment

-Continued to plan for testing in support of the EPAA and CENTCOM deployments

-Initiated planning for sensors participation in FY 2012 BMDS flight tests and ground tests

FY 2012 Plans:
-Plan and execute sensors participation in BMDS flight tests IAW the BMDS Integrated Master Test Plan
-Plan and execute sensors participation in BMDS ground test campaign in accordance with the BMDS IMTP

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

-Provided depot level logistics support for seven AN/TPY-2 radars supporting BMDS forward Based Radar Sites and THAAD

Batteries

-Operated and sustained radar during integration testing at Vandenberg Air Force Base (VAFB), White Sands Missile Range

(WSMR), and Pacific Missile Range Facility (PMRF) or Reagan Test Site (RTS)

-Provided AN/TPY-2 operational spares, repair, and replacement parts

-Provided AN/TPY-2 Forward-based Radar operators/maintainers, site maintenance, fuel, utility, and communications support

costs

-Operated and sustained the Ground-based Radar - Prototype (GBR-P) in caretaker status

-Completed AN/TPY-2 Transition and Transfer Annex

-Achieved Material Release of AN/TPY-2 to lead service -- Army

-Refurbished AN/TPY-2 Radar #4

-Demonstrated X-Band resolution of FTG-06 problems in FTG-06A

FY 2012 Plans:

For FY 2012, operations and sustainment Contractor Logistical Support (CLS) of the AN/TPY-2 radars moves to O&M

appropriation

FY 2013 Plans:

For FY 2013, operations and sustainment (CLS) of the AN/TPY-2 radars is funded with O&M appropriation.

Title: BMDS Level Testing 35.777 48.640 -
Articles: 0 0

PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

PROJECT
MD11: BMDS Radars

Description: See Description Below

FY 2011 Accomplishments:

-Completed V&V report and Certification Letter for the Common Software Simulation (CXSIM) v1.0 supporting AN/TPY-2 CX1.2
-Continued development of digital simulation of first generation common software for AN/TPY2 CXSIM (CX1.3) for participation in
Technical Assessment 04 and Performance Assessment 04 (TA0O4/PA04) Event

-Completed development of XST simulation model based on RDSIS to provide the diffuse cloud model and simple antenna motion
-Completed V&V report and Certification Letter for the RDSIS supporting AN/TPY-2 CX1

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

-Plan and execute AN/TPY-2 support for THAAD flight tests in FY 2012 (previously funded in BMD Terminal Defense PE

0603881C).

-Initiate planning for sensors participation in FY 2013 BMDS flight tests and ground tests

FY 2013 Plans:

Plans for FY 2013 are described in Budget Project MT11.

Title: BMDS Radars Concurrent Test, Training & Operations (CTTO) Infrastructure 5.482 - -
Articles: 0 0 0

Description: See Description Below

FY 2011 Accomplishments:

-Refined AN/TPY-2 and UEWR Single Stimulation Framework (SSF) interfaces to support BMDS ground test campaigns

-Continued delivery of X-Band Simulator Test (XST) simulation model based on Radar Digital Signal Injection System (RDSIS)

to provide hardware-in-the-loop (HWIL) service that will interface with the SBX and X-Band family of radars and provide more

accurate debris modeling

-Delivered UEWR CTTO capabilities at Beale, Thule, and Fylingdales in support of GTD-04b

-Completed delivery of a COBRA DANE CTTO implementation design

-Initiated upgrades of MDA test labs to implement the CTTO design

FY 2012 Plans:

This effort has been transferred to the C2BMC program element 0603896C Budget Project MDO1.

FY 2013 Plans:

This effort has been transferred to the C2BMC program element 0603896C Budget Project MDO1.

Title: BMDS Radars Modeling & Simulation (M&S) 10.299 4.900 16.190
Articles: 0 0 0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

Description: See Description Below

FY 2011 Accomplishments:

-Conducted Certification and Accreditation for all Sensors systems

-Implemented DoD 8500 Information Assurance (lA) Policy/ Guidance

-Conducted Information Assurance/Computer Network Defense (IA/CND) Engineering Requirements Development and
Architecture Integration

-Supported Bi-Annual Information Assurance testing for vulnerabilities and Third Party Information Assurance assessments of the
systems

FY 2012 Plans:
Continue to conduct IA certification and accreditation of all Sensors systems

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

-Completed development of the Open Systems Architecture Sensor Models (OSM) with a focus on OSM-S version representing

tactical software version SBX 3.1

-Supported TA04 and PA04 planning, integration, risk reduction testing, and event execution, using OSM to represent SBX, CDU,

and UEWR sensors and CXSIM representing AN/TPY2

-Maintained digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.2.3, and CDU 2.6.6

and continued enhancements of these sensor models as required through application of critical engagement conditions and

empirical measurement events (CEC/EMEs)

FY 2012 Plans:

-Continue to support Technical Assessments and Performance Assessments using OSM

-Continue to maintain digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.2.3, and

CDU 2.6.6 and CEC/EME implementation

FY 2013 Plans:

-Continue to support Technical Assessments and Performance Assessments, using Open Systems Architecture Sensor Models

(OSM) and other models/tools, as appropriate

-Continue to maintain digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.0.3, and

CDU 2.6.7 and Critical Engagement Condition and Empirical Measurement Event implementation

-Continue to fund and support all UEWR software updates tests in the HWIL simulations in Huntsville

-Continue development of digital simulations of first generation common software and OSM models deferred from FY 2012

Title: Sensors Engineering 10.896 1.050 26.366
Articles: 0 0 0

PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

PROJECT
MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2011

FY 2012

FY 2013

Continue to conduct engineering trade studies for sensor registration, discrimination, system track, battle management and other
system functions

FY 2013 Plans:

-Continue to conduct IA certification and accreditation of all sensors systems

-Support Bi-Annual Information Assurance (IA) testing for vulnerabilities and Third Party 1A assessment of the systems
-Provide debris mitigation and threat compliance engineering support to enable compliance with BMDS System Spec Threat
Requirements

-Provide Counter-countermeasures (CCM) Program Development engineering support

Title: External Sensors

Description: See Description Below

FY 2011 Accomplishments:

-Initiated integration of GEO1 and Third Generation Infrared Sensor (3GIRS) data sources into ESL Baseline Release (EBR)
software. The launch schedules for the GEO1 Air Force asset and 3GIRS commercial asset are such that on-orbit checkout will
not be finished in time to support completing the EBR in FY 2011

-Demonstrated new Overhead Persistent Infrared (OPIR) sensor capabilities for cueing radar and ABIR assets

-Conducted flight tests and hardware in the loop demonstrations of Airborne Infra-red (ABIR), OPIR, and Space Tracking and
Surveillance System (STSS) data fusion

-Developed, installed and demonstrated ESL capabilities on new Linux-based hardware

FY 2012 Plans:
Funds ($17.560M) and plans are described in Advanced Technology PE 0603175C Budget Project MD25.

FY 2013 Plans:
Funds ($18.087M) and plans are described in Advanced Technology PE 0603175C Budget Project MD25.

Articles:

18.598

Title: AN/TPY-2 C2BMC Fielding

Description: See Description Below

FY 2011 Accomplishments:
-Procured and prepared Command and Control, Battle Management, and Communications (C2BMC) Deployable Interface Node
(CDIN) #3 in support of FY 2012 deployment of PAA Phase | AN/TPY-2 Radar (EUCOM)

Articles:

12.383
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

PROJECT
MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Supported Operational Mission Planning (OMP) development and testing for EUCOM PAA deployment in FY 2012

-Completed the development of the Protected Anti-Jam/Anti-Scintillation Net-Centric System (PAAWNS)

-Transported and installed the first Modernization of Enterprise Terminal (MET) to EUCOM

-Integrated and certified BMDS Communications Systems

-Supported exercises and tests of the AN/TPY-2 radar system with the BMDS Communications Networks (BCN) support systems

(HBCN and CDIN)

-Continued upgrades to support BCN at the teleports in the EUCOM and CENTCOM AOR's; Lago Patria, and Ramstein

FY 2012 Plans:

Funds ($13.175M) and plans are described in the BMD C2BMC PE 0603896C, Project MX01 (Command and Control, Battle

Management, Communications Development Support)

FY 2013 Plans:

Funds and plans are described in the BMD C2BMC PE 0603896C, Project MX01 (Command and Control, Battle Management,

Communications Development Support)

Title: BMDS Radars Communications (Sustainment) 9.918 - -

Articles: 0 0 0

Description: See Description Below

FY 2011 Accomplishments:

For FY 2011, this program plans to:

-Continue round-the-clock sustainment for Communications capabilities associated with AN/TPY-2

-Continue on-site C2BMC support of fielded sites for hardware and software

-Continue C2BMC operator training for fielded capabilities

-Continue sustaining engineering support and integrated logistics support for fielded hardware and software

FY 2012 Plans:

Funds ($13.988M) and plans are described in the BMD C2BMC PE 0603896C, Project MX01 (Command and Control, Battle

Management, Communications Development Support)

FY 2013 Plans:

Funds and plans are described in the BMD C2BMC PE 0603896C, Project MX01 (Command and Control, Battle Management,

Communications Development Support)

Title: Sensors Directorate Operations 55.373 54.977 62.068

Articles: 0 0 0

PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
Missile Defense Agency Page 10 of 34 R-1 Line #82




UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

PROJECT
MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: See Description Below

FY 2011 Accomplishments:

Provided Program Management Support across all BMDS Builds, including Concept Development.

FY 2012 Plans:

This effort will continue to provide operations support as described for FY 2011, but at reduced costs due to efficiencies from in-

sourcing and implementation of a new Missile Defense Agency support services contract.

FY 2013 Plans:

This effort will continue to provide program management as described for FY 2012, with the exception of funding for UEWR

program office support ($3.400M), which transitions to O&M.

Title: Element Test and Infrastructure 15.853 15.198 -

Articles: 0 0 0

Description: See Description Below

FY 2011 Accomplishments:

-Initiated element-level ground test campaign SNG-22-S to collect satellite data to support anchoring M&S for various CEC/EMEs

-Upgraded sensor interfaces to support Single Stimulation Framework (SSF) integration

-Supported evolving SSF (software upgrades) integration into Sensors HWIL Ground Test Infrastructure

-Configured and maintained Sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests

FY 2012 Plans:

For FY 2012, Sensors planned testing includes:

-Plan and execute sensors participation in flight tests for additional data collection opportunities to support development progress

-Execute element-level ground test campaign to support anchoring M&S for various CEC/EMEs

-Support evolving SSF (software upgrades) integration into HWIL Ground Test Infrastructure

-Configure and maintain Sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests

FY 2013 Plans:

Plans for FY 2013 are described in Budget Project MT11, BMDS Radars Test.

Title: Upgrade Clear Early Warning Radar - 28.275 91.663

Articles: 0 0 0

Description: See Description Below
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

PROJECT
MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2011

FY 2012

FY 2013

FY 2011 Accomplishments:
NA

FY 2012 Plans:

-Support engineering for BMDS Communications work at Clear

-Purchase Long Lead fiber and SATCOM to support BMDS Communications

-Support design and implementation of GCN connectivity and associated Network monitoring for integration into the GMD
-Purchase Long Lead UEWR equipment --commercial-off-the-shelf (COTS) items and the UEWR receiver/exciter (REX)
-Complete refinement of design, culminating with critical design review (CDR)

FY 2013 Plans:

-Complete refinement of design, culminating with critical design review (CDR) for hardware and software.

-Purchasing and manufacturing of Long Lead UEWR equipment, such as commercial-off-the-shelf (COTS) items and the UEWR
receiver/exciter (REX)

-Creation of software and adapting it to UEWR infrastructure

-Continue facility design and work

-Continue work related to fiber and SATCOM to support BMDS communications and architecture

-Upgrade UEWR Huntsville System Test Lab

Title: AN/TPY-2 Radar Deployment / Site Activation

Description: See Description Below

FY 2011 Accomplishments:
N/A

FY 2012 Plans:

-Package and ship AN/TPY-2 Radar #4 to forward-based radar site

-Complete site survey, preparation and activation, including preparation of radar and communications equipment for deployment
-Complete installation and deployment activities: radar installation, power installation, fuel tank installation

-Complete CLS training of operators and maintainers

FY 2013 Plans:
-No planned deployments in FY 2013.

Articles:

1.890

17.793

Title: Project Oak

Articles:

28.002

31.644
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

Sensors

PROJECT

MD11: BMDS Radars

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: See Description Below
FY 2011 Accomplishments:
N/A
FY 2012 Plans:
Project Oak details are at a higher classification. This project is reported in accordance with Title 10, United States Code, Section
19 (a)(1) in the Special Access Program Annual Report to Congress.
FY 2013 Plans:
Project Oak details are at a higher classification. This project is reported in accordance with Title 10, United States Code, Section
19 (a)(1) in the Special Access Program Annual Report to Congress.
Accomplishments/Planned Programs Subtotals 374.436 211.682 257.656
C. Other Program Funding Summary ($ in Millions)
FY 2013 FY 2013 FY 2013 Cost To
Line Item FY 2011 FY 2012 Base (0] o] 0) Total FY 2014 FY 2015 FY 2016 FY 2017 Complete Total Cost
+ 0603881C: Ballistic Missile 420.839 290.076  316.929 316.929  313.212  338.353 249475  279.758 Continuing Continuing
Defense Terminal Defense
Segment
+ 0603882C: Ballistic Missile 1,245.489 1,159.456  903.172 903.172  914.603 954.069 948.650 862.884 Continuing Continuing
Defense Midcourse Defense
Segment
+ 0603888C: Ballistic Missile 999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637
Defense Test & Targets
+ 0603890C: BMD Enabling 401.113  415.048  362.711 362.711 339.197  373.346  395.350  394.085 Continuing Continuing
Programs
+ 0603891C: Special Programs - 228.450 296.145  272.387 272.387 321450 345263 354.503  348.602 Continuing Continuing
MDA
» 0603896C: Ballistic Missile 454.440 363.640  366.552 366.552  376.116  383.055  358.431 364.725 Continuing Continuing
Defense Command and
Control, Battle Management &
Communication
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense MD11: BMDS Radars
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
C. Other Program Funding Summary ($ in Millions)
FY 2013 FY 2013 FY 2013 Cost To

Line ltem FY 2011 FY 2012 Base oco Total FY 2014 FY 2015 FY 2016 FY 2017 Complete Total Cost
+ 0603898C: Ballistic Missile 55.351 41.174 55.550 55.550 53.139 53.718 59.291 60.540 Continuing Continuing
Defense Joint Warfighter Support
» 0603904C: Missile Defense 83.112 69.249 63.043 63.043 54.299 55.409 54.693 55.844 Continuing Continuing
Integration & Operations Center
(MDIOC)
» 0603907C: Sea Based X-Band 151.032 176.831 9.730 9.730 9.725 9.739 9.725 9.728 Continuing Continuing
Radar (SBX)
» 0603914C: Ballistic Missile 0.000 487.699  454.400 454400 420.357 446.542  373.395 421.632 Continuing Continuing

Defense Test

D. Acquisition Strategy
The Consolidated - Contractor Logistics Support (C-CLS) contract was awarded in FY 2008 to operate and maintain the AN/TPY-2 radars and provide logistical support
for other radars in the BMDS Radars PE. The C-CLS contract provides the operations and support activities required for site surveys, planning, relocation, depot
maintenance, forward-based system operations, repair, and replacement. The contract is an Indefinite Delivery/Indefinite Quantity (IDIQ) task order contract.

The BMDS radar (AN/TPY-2, Forward-Based) project used an existing radar design to minimize development costs and schedule. Design enhancements focus on
software changes for the forward based algorithms and C2BMC connectivity.

MDA will conduct a full and open competition for the Clear EWR Upgrade. The Agency intends to issue a Request for Proposal (RFP) on this effort in1QCY12 with
award expected in 3QCY12.

The BMDS Communications System Complex-Transportable (BCSC-T) Program Plan addresses the design, development, acquisition, testing, integration, activation,
and fielding of the BCSC-T. The overall executing agent is the Program Manager - Communications and Transmission Systems (PMDCATS). Lockheed Martin Mission
Systems (C2BMC prime contractor) via an Other Transaction Agreement provides on-site support.

E. Performance Metrics
N/A

PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

Sensors

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT

MD11: BMDS Radars

Product Development ($ in Millions)

FY 2012

FY 2013
Base

FY 2013
oco

FY 2013
Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost

Award

Cost Date

Cost

Award
Date

Cost

Award

Date Cost

Cost To
Complete

Total Cost

Target
Value of
Contract

X-Band Basic Program
X-Band Software
Enhancements/Development

SS/CPAF

Raytheon :AL

147.676

10.917| Oct 2011

21.559

Nov 2012

- 21.559

0.000

180.152

65.363

X-Band Basic Program
Wildcat Software
Development

SS/CPAF

Raytheon :MA

12.000

0.000

12.000

12.000

X-Band Basic Program Radar
Discrimination Capability
Common Advanced Algorithm
Insertion (Budg Proj CX11)

C/CPAF

Raytheon AL:Boeing AL

11.658

0.000

11.658

12.447

X-Band Basic Program
Discrete Event Simulation
(DESIM) Phase 2&3 Spt to
TA10, SW mod for SRR

SS/CPAF

Boeing :AL

8.583

0.000

8.583

8.583

X-Band Basic Program
Discrete Event Simulation
(DESIM) Phase 2&3, Open
Systems Architecture (OSA)
Sensor model

SS/CPAF

NG:AL

9.362

0.000

9.362

9.362

X-Band Basic Program
TPY-2 Radar Field Upgrade
(RAFU) Kit Install, Production
readiness

SS/CPAF

LM, RDEC:AL

0.697

0.000

0.697

0.697

X-Band Basic Program Army
Hybrid Program Office

MIPR

SMDC:AL

1.930| Oct 2011

0.963

Nov 2012

- 0.963

Continuing

Continuing

Continuing

X-Band Basic Program
Counter-Countermeasure
(CCM) Program

SS/CPAF

Raytheon:MA

Nov 2012

26.000

26.000

47.600

X-Band Basic Program
Intercept Debris Mitigation

SS/CPAF

Raytheon:MA

0.303

Nov 2012

- 0.303

6.700

7.003

8.900

X-Band Basic Program
Ground Based Radar
Prototype (GBR-P) Caretaker

MIPR

SMDC:AL

Continuing

Continuing

Continuing

PE 0603884C: Ballistic Missile Defense Sensors

Missile Defense Agency
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT
MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
. e FY 2013 FY 2013 FY 2013

Product Development ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of

Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract

X-Band Basic Program SSICPAF | Raytheon:MA - - 4.300| Nov 2012 - 4300/  0000|  4300] 4300

Superdome Obsolescence

X-Band Basic Program

Material Release Get Well SS/CPAF | Raytheon:MA - - 2.600| Nov 2012 - 2.600 0.500 3.100 3.100

Plan

BMDS Radars Modeling

& Simulation (M&S) M&S SS/CPAF | Raytheon:MA 12.213 2.650| Nov 2011 12.781| Nov 2012 - 12.781 84.181 111.825 99.466

Development

BMDS Radars Modeling &

Simulation (M&S) VV&A of SS/CPAF | Raytheon:MA 11.200 2.250| Nov 2011 1.809| Nov 2012 - 1.809 87.592 102.851 89.401

Models

BMDS Radars Modeling & . .

Simulation (M&S) Legacy ss/cpar | Raytheon MA : Boeing 0.962 ; ; ; ; 0.000 0.962 0.962

AL

Models Support

BMDS Radars Modeling &

Simulation (M&S) Warfighter SS/CPAF | Raytheon:MA 1.596 - 1.600| Nov 2012 - 1.600 4.817 8.013 6.417

Exercises

Sensors Engineering Sensor | oo 0paF | Raytheon MA:Torch AL 21.801 - 21.501| Nov 2012 - 21.501 0.000 43.302 4.748

Registration

Sensors Engineering

Sys Integration & Tech SS/CPAF | Raytheon:MA, AL 10.085 1.050| Nov 2011 2.784| Nov 2012 - 2.784 14.317 28.236 14.317

Assessments

Sensors Engineering

Information Assurance AN/ .

TPY-2 (C-CLS/GMD CCC/ SS/CPAF | Raytheon:MA 1.750 - 1.821| Nov 2012 - 1.821 5.180 8.751 8.751

X00047)

Sensors Engineering

Information Assurance SBX SS/CPAF | Raytheon:MA 0.250 - 0.260| Nov 2012 - 0.260 1.040 1.550 1.550

(C-CLS/GMD CCC/X00047)

Sensors Engineering BMD Raytheon/MA, APL/MD,

Sensor M&S SS/CPAF NGC/VA, NTB:AL 10.006 - - - - 0.000 10.006 10.553

Sensors Engineering BMDS APL/MD, MIT/MA,

Sensors V&V SS/CPAF Raytheon/MA :AL 3.298 - - - - 0.000 3.298 3.298

PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT

MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
R FY 2013 FY 2013 FY 2013
Product Development ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
External Sensors External SS/CPAF | NG (RaPID):CO 27.068 ; ; ; ; 0.000| 27.068|  13.148
Sensors - Prime
External Sensors Independent | o | NSWC-DD:VA 1.901 - - - - 0.000 1.901 1.103
Analysis for ESL
External Sensors Truth
Sources / Advanced MIPR NASIC (WPAFB):OH 1.350 - - - - 0.000 1.350 0.552
Algorithms
External Sensors ESL Support| SS/CPAF | MDIOC:CO 2.388 - - - - 0.000 2.388 1.324
External Sensors Site 2 MIPR Site 2:CO 1.103 - - - - 0.000 1.103 1.103
External Sensors Technical | gq/0pAF | SCITEC STTR:CO 1.249 - - - - 0.000 1.249 0.717
Expertise
External Sensors Site 15 MIPR Site 15:CO 0.552 - - - - 0.000 0.552 0.552
External Sensors FFRDC SSICPAF | FFRDC:CO 0.815 - - - - 0.000 0.815 0.443
AN/TPY-2 C2BMC Fielding .
ANITPY-2 Teleport MIPR | DISA, SPAWAR:VA 9.822 - - - - 0.000 9.822 7.487
AN/TPY-2 C2BMC Fielding
AN/TPY-2 US Comms/ MIPR | DISA:VA 2.387 - - - - 0.000 2.387 2.387
PAAWNS
AN/TPY-2 C2BMC Fielding .
ANITPY-2 Comms Fielding MIPR | DISA:VA 6.806 - - - - 0.000 6.806 3.106
AN/TPY-2 C2BMC Fielding
PM DCATS, WIN-T,
AN/TPY-2 BMDS Deployable MIPR | \RDEC. PMRF:VA CA 9.123 - - - - 0.000 9.123 9.123
Interface Nodes
AN/TPY-2 C2BMC Fielding DISA/PM DCATS/
ANITPY-2 Teleport SATCOM | MI"R | NAVSEAVA 23.479 - - - ) 0000 23479) 15669
AN/TPY-2 C2BMC Fielding .
ANITPY-2 Gomms Modems MIPR | DISA:VA 4.110 - - - - 0.000 4.110 4.110
Sensors Directorate
Operations Govt Salaries, MIPR | MDAAL, VA 29.667 15.750| Oct 2011 21.939| Nov 2012 - 21.939| Continuing| Continuing| Continuing
Travel, Training (MDA
Sensors)
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT
MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
: T FY 2013 FY 2013 FY 2013
Product Development ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Sensors Directorate .
Operations MiDAESS, SS/CPAF CSS, APL, LL, OGA:AL/ 79.137 31.580| Oct 2011 31.232| Nov 2012 - 31.232| Continuing| Continuing| Continuing
MA/NVA/MD
FFRDC/UARC
Sensors Directorate
Operations Other Govt MIPR /S\';"E?I\Cﬂlﬁ"' Hanscom 6.867 7.647| Oct 2011 8.897| Nov 2012 - 8.897| Continuing| Continuing| Continuing
Agencies ’
Upgrade Clear Early Warning Raytheon, Boeing, or ) ) ) )
Radar Design Refinement C/CPAF Other:MA. AK, AL 2.497| Dec 2011 0.000 2.497 8.276
Upgrade Clear Early Warning Ravtheon. Boeing. or
Radar Radar Upgrade -- C/CPAF Y n 9: - 3.910| Dec 2011 47.420| Dec 2012 - 47.420 115.260 166.590 121.960
) Other:MA, AK, AL
Prime Contractor
Upgrade Clear Early Warning USAF:Hanscom AFB, ) )
Radar Program Office - OGA MIPR MA 1.755| Dec 2011 5.345| Nov 2012 5.345 10.422 17.522 13.430
Upgrade Clear Early Warning .
Radar SPA Upgrade & MIPR ,\UAiAF'Ha”smm AFB, - 1.848| Dec 2011 15.981| Nov 2012 - 15.981 3.741 21.570 6.907
Processor Rehost
Upgrade Clear Early Warning MDA C2BMC / ) )
Radar BCN Upgrades MIPR DISA:MA. AK 15.600| Dec 2011 9.000| Nov 2012 9.000 10.000 34.600 39.479
Upgrade Clear Early Warning
Radar DPF Site Activation/ MIPR MDA C2BMC:MA, AK - 1.299| Dec 2011 2.117| Nov 2012 - 2117 6.316 9.732 9.566
Admin Comms
Upgrade Clear Early Warning .
Radar GMD Fire Control SS/CPAF | BOCING/AK/AL, - 1.366 | Nov 2011 4.300| Nov 2012 - 4.300 12.548|  18.214 14.890
: Raytheon:MA
Integration
Upgrade Clear Early Warning
Radar HSV UEWR TestLab | gq/0paF | Raytheon:MA/AL - - 7.500| Nov 2012 - 7500  15.928|  23.428| 23428
Upgrades & Clear Test Lab
Representations
AN/TPY-2 Radar
Deployment / Site Activation SS/CPAF | Raytheon:OCONUS 16.403 14.500| Dec 2011 - - - 0.000 30.903 16.382
Site Activation & Deployment
AN/TPY-2 Radar .
Deployment / Site Activation MIPR MDA DPW:OCONUS, - 3.293| Dec 2011 - - - 3.398 6.691 7.120
. - AL
DPW Primary Facilities
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT
MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
. T FY 2013 FY 2013 FY 2013
Product Development ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Project Oak Project Oak MIPR Various:Various - 28.002| Nov 2011 31.644| Nov 2012 - 31.644| Continuing| Continuing| Continuing
Subtotal 487.364 147.844 257.656 - 257.656
Remarks
Note: Project Oak is described at a higher level of classification.
. e FY 2013 FY 2013 FY 2013
Support ($ in Millions) FY 2012 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
UEWR (Beale, Fylingdales,
Thule) & COBRA DANE
Sustainment/Upgrades SS/FFP | Raytheon:MA 13.167 - - - - 0.000 13.167 7.900
COBRA DANE Upgrade
Sustainment
UEWR (Beale, Fylingdales,
Thule) & COBRA DANE
Sustainment/Upgrades SS/CPAF | Raytheon:MA 14.976 - - - - 0.000 14.976 7.184
UEWR-CD Common Mission
Software Sustainment
UEWR (Beale, Fylingdales,
Thule) & COBRA DANE
Sustainment/Upgrades MIPR Hanscom AFB:MA 14.168 - - - - 34.106 48.274 49.202
UEWR-CD Program Office
Support
UEWR (Beale, Fylingdales,
Thule) & COBRA DANE . ) ) ) )
Sustainment/Upgrades Thule SS/CPAF | Raytheon:MA 1.000 0.000 1.000 1.000
Sustainment
BMDS Radars (Sustainment) .
AN/TPY-2 #2 CLS (Shariki) SS/CPAF | Raytheon:MA 27.937 - - - - 164.703 192.640 223.021
BMDS Radars (Sustainment) .
AN/TPY-2 #3 CLS (Site 512) SS/CPAF | Raytheon:MA 27.671 - - - - 157.435 185.106 215.003
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT

MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
. - FY 2013 FY 2013 FY 2013
Support ($ in Millions) FY 2012 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract

BMDS Radars (Sustainment) .

ANITPY-2 #4 CLS (PAA) SS/CPAF | Raytheon:MA - - - - - 128.535 128.535 155.452
BMDS Radars (Sustainment) .

AN/TPY-2 #4 Refurbishment SS/CPAF | Raytheon:MA 25.200 - - - - 0.000 25.200 12.442
BMDS Radars (Sustainment)

AN/TPY-2 #6 CLS (FBM SS/CPAF | Raytheon:MA 22.530 - - - - 163.851 186.381 220.208
@site TBD)

BMDS Radars (Sustainment)

AN/TPY-2 #1 CLS (Test SS/CPAF | Raytheon:MA - - - - - 33.761 33.761 40.642
Asset)

BMDS Radars (Sustainment) . ) ) ) )

AN/TPY-2 #5 CLS (THAAD) SS/CPFF | Raytheon:MA 11.523 91.347 102.870 116.105
BMDS Radars (Sustainment) .

AN/TPY-2 #7 CLS (THAAD) SS/CPAF | Raytheon:MA 11.356 - - - - 85.287 96.643 109.878
BMDS Radars (Sustainment) .

Army Hybrid Program Office MIPR | SMDC:AL 2.330 - - - - 7.802 10.132 11.563
BMDS Radars (Sustainment)

AN/TPY-2 Radars Operation &| SS/CPAF | Raytheon:MA 46.955 - - - - 0.000 46.955 68.301
Sustainment

BMDS Radars (Sustainment)

AN/TPY-2 #2 Shariki Site MIPR US Army:Japan 0.800 - - - - 0.000 0.800 0.800
Support

BMDS Radars (Sustainment)

AN/TPY-2 PPU SS/FPIF | Raytheon:MA 8.800 - - - - 0.000 8.800 8.800
Refurbishment/Retrofit

BMDS Radars (Sustainment)

AN/TPY-2 Parts International MIPR | TACS HDAC Distro:CA 1.779 - - - - 0.000 1.779 1.830
Transportation

BMDS Radars (Sustainment)

AN/TPY-2 Fire Unit Radar SS/CPAF | GDIT:AL 0.176 - - - - 0.000 0.176 0.176
Compliance Validation

BMDS Radars (Sustainment) .

GBR-P Caretaker SS/CPAF | Raytheon:CA 1.112 - - - - 0.000 1.112 1.112
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT

MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
. - FY 2013 FY 2013 FY 2013
Support ($ in Millions) FY 2012 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
BMDS Radars
Communications Lockheed Martin Team,
(Sustainment) AN/TPY-2 SS/CPAF DISA:VA 26.849 - - - - 0.000 26.849 27.683
Comms Sustainment
Subtotal 258.329 - - - - 866.827| 1,125.156| 1,278.302
Remarks
For FY 2012 and FY 2013, operations and sustainment of UEWR/CD and AN/TPY-2 Radars (CLS) are O&M appropriations and are described in the MDA O-Docs.
. : T FY 2013 FY 2013 FY 2013
Test and Evaluation ($ in Millions) FY 2012 Base 0c0 Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category ltem & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
BMDS Level Testing AN/ .
TPY-2 ET & GT SS/CPAF | Raytheon:MA 46.959 24.715| Dec 2011 - - - 163.402 235.076 266.267
BMDS Level Testing UEWR/ Raytheon/MA,
CDFT&GT SS/CPAF Boeing:AL 15.660 15.500| Dec 2011 - - - 62.997 94.157 110.261
BMDS Level Testing Thule Raytheon/MA,
Upgrade FT & GT SS/CPAF Boeing:AL 6.630 1.120| Dec 2011 - - - 4.133 11.883 13.081
BMDS Level Testing SBXFT | gq/cpap | Raytheon/MA, 28.075 6.328| Dec 2011 ; ; ) 46.715|  81.118| 85499
& GT Boeing:AL
BMDS Level Testing External .
Sensors Lab FT & GT Support SS/CPAF | NG/CA, MDIOC:CO 1.248 0.977| Dec 2011 - - - 5.106 7.331 7.331
BMDS Level Testing Digital | gq/0paF | Raytheon:MA 12.898 - - - - 0.000 12.898 12.898
Signal Injection
BMDS Level Testing .
Warfighter Exercises SS/CPAF | Raytheon:MA 1.317 - - - - 0.000 1.317 1.317
BMDS Level Testing Thule -
CTTO Infrastructure SS/CPAF | Boeing:AL 8.781 - - - - 0.000 8.781 8.781
BMDS Level Testing UEWR .
CTTO Infrastructure SS/CPAF | Boeing:AL 4.037 - - - - 0.000 4.037 10.537
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

Sensors

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT

MD11: BMDS Radars

Test and Evaluation ($ in Millions)

FY 2012

FY 2013
Base

FY 2013
oco

FY 2013
Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost

Award

Cost Date

Cost

Award
Date

Award

Cost Date

Cost

Cost To

Complete | Total Cost

Target
Value of
Contract

BMDS Level Testing X-Band
Simulator Tester

SS/CPAF

Raytheon :MA

5.180

- 0.000 5.180

5.180

BMDS Level Testing SBX
Infrastructure

SS/CPAF

Raytheon:MA

4.390

- 0.000 4.390

4.390

BMDS Radars Concurrent
Test, Training & Operations
(CTTO) Infrastructure AN/
TPY-2 SSF/CTTO/RDSIS
Upgrade

SS/CPAF

Raytheon:MA

29.860

- 5.587 35.447

39.962

BMDS Radars Concurrent
Test, Training & Operations
(CTTO) Infrastructure X-Band
Simulator Tester (XST)

SS/CPAF

Raytheon:MA

6.000

- 53.761 59.761

59.761

Element Test and
Infrastructure TPY-2 SSF
Integration & Infrastructure,
Sys Test Lab

SS/CPAF

Raytheon:MA

6.368

7.382| Dec 2011

- 43.228 56.978

57.937

Element Test and
Infrastructure UEWR/CD SSF
Integration & Infrastructure,
Sys Test Lab

SS/CPAF

Boeing/AL:Raytheon/
MA

1.170

4.215| Nov 2011

- 27.090 32.475

33.022

Element Test and
Infrastructure ESL SSF
Integration

MIPR

AFSPC:CO

0.646

0.343| Dec 2011

- 1.709 2.698

2.742

Element Test and
Infrastructure SBX SSF
Integration & Infrastructure,
Sys Test Lab

SS/CPAF

Boeing:AL

6.431

2.660| Dec 2011

- 11.426 20.517

20.862

Element Test and
Infrastructure Thule SSF
Integration & Sys Test Lab

SS/CPAF

Boeing:AL

1.500

0.598| Dec 2011

- 2473 4.571

4.649

Subtotal

187.150

63.838

- 427.627 678.615

744 477
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT
MD11: BMDS Radars

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
. . - FY 2013 FY 2013 FY 2013
Test and Evaluation ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Remarks
N/A
. . T FY 2013 FY 2013 FY 2013
Management Services ($ in Millions) EY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Subtotal - - - - - 0.000 0.000 0.000
Remarks
N/A
Total Prior Target
Years FY 2013 FY 2013 FY 2013 Cost To Value of
Cost FY 2012 Base oco Total Complete | Total Cost | Contract
Project Cost Totals 932.843 211.682 257.656 - 257.656
Remarks
NA
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MD11: BMDS Radars

PE 0603884C: Ballistic Missile Defense Sensors
Missile Defense Agency
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE

PE 0603884C: Ballistic Missile Defense

Sensors

PROJECT

MD11: BMDS Radars

Schedule Details

Start End
Events Quarter Year Quarter Year
GMD Intercept Flight Test FTG-06a 1 2011 1 2011
Initiate Development of Advanced Processor Platform (Superdome Obsolescence) 2 2011 2 2011
Aegis Flight Test FTM-15 3 2011 3 2011
Deliver UEWR Simulator Tester (Beale, Fylingdales, Thule) 4 2011 4 2011
Complete AN/TPY-2 Radar #4 Refurbishment 4 2011 4 2011
GMD Intercept Flight Test FTG-06b 4 2012 4 2012
Aegis Flight Test FTM-23 3 2012 3 2012
THAAD Flight Test FTT-13 3 2012 3 2012
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense MT11: BMDS Radars Test
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
COST ($ in Millions) FY 2013 | FY 2013 | FY 2013 Cost To
FY 2011 FY 2012 Base (0]o0) Total FY 2014 | FY 2015 | FY 2016 | FY 2017 | Complete | Total Cost
MT11: BMDS Radars Test - - 72.388 - 72.388 85.892 103.909 76.015 84.058| Continuing| Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
The MT11 R-4/4A depicts only test events for which Sensors participation is ““planned™. For a full listing of BMDS test events, see the R-4/4A in the BMDS Test and
Evaluation Program Element (0603914C).

A. Mission Description and Budget Item Justification
The Sensors test program for EPAA Phase | Initial integrated Defense supports the Integrated Master Test Plan (IMTP) for Operational Test and Evaluation of theater/
regional defense systems that was fielded at the end of Calendar Year 11 (CY 2011) and supports an Operational Assessment of the GMD weapon system. EPAA
Phase | Initial integrated Defense testing (FY 2011-2012) demonstrated Aegis 3.6.1 SM-3 Block IA launch on remote (AN/TPY-2 FB) intercept of an IRBM target
(FTM-15), will demonstrate C2BMC management of two AN/TPY-2 Forward-based mode (FBM) radars (GT-04) and will include sensors support for GMD engagement
of an IRBM target (FTG-06b), and operational flight test engagements of SRBM and MRBM threats using a regional/theater BMDS architecture (FTO-01).

The Sensors test program for Robust MRBM Defense (FY 2012-2016) supports the IMTP for Operational Test and Evaluation of strategic and regional BMD systems
that will be fielded at the end of CY15. Sensors testing includes BMDS Ground Testing (GT-06), a Cobra Dane Tracking Test during a simulated engagement of an
IRBM by a ground-based interceptor (GBI) (FTX-10), and sensors support for Aegis 4.0.1 engagement of a Wildcat target (FTX-14/FTM-24), Aegis Ashore intercept of
an MRBM using integrated fire control (AN/TPY-2) (AAFTM-01/AAFTM-02), Aegis 5.0 (emulating Aegis Ashore) intercept of an MRBM using launch on remote doctrine
(FTM-20 E1), THAAD exoatmospheric engagement of an SRBM (FTT-11a), THAAD endoatmospheric engagement of a MRBM (FTT-15), GM salvo (2) intercept of

a single ICBM target (FTG-11), operational flight test engagements of SRBM, MRBM and IRBM threats using a regional/theater BMDS architecture (FTO-02) and
operational flight test engagement of an IRBM target with AOs using GMD (FTG-13(OT)).

The Sensors test program for Robust IRBM Defense testing (FY2016-2020) supports the IMTP for Operational Test and Evaluation of the BMDS architecture that

will be fielded at the end of Calendar Year 2018 (CY 2018). Testing through FY17 includes BMDS Ground Testing (GT-07), and sensors support for Aegis 5.0

remote engagement (AN/TPY-2 FBM) of an MRBM (FTM-26 E3), THAAD Operational engagement of an IRBM with AOs using remote engagement (Aegis BMD)
authorized (FTT-17), THAAD endoatmospheric engagement of a unitary SRBM (FTT-16), GMD operational test engagement of an ICBM with AOs (FTG-13) and GMD
engagement of an IRBM using near term discrimination (FTG-15).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

Title: BMDS Level Testing - - 39.322
Articles: 0 0 0

Description: See Description Below
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors

PROJECT

MT11: BMDS Radars Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

FY 2011

FY 2012

FY 2013

FY 2011 Accomplishments:
FY 2011 accomplishments are found in Budget Project MD11.

FY 2012 Plans:
FY 2012 plans are found in Budget Project MD11.

FY 2013 Plans:
in accordance with the BMDS Integrated Master Test Plan (IMTP)

GTX-06 HWIL ground test

-Plan and execute sensors participation in the BMDS GTI-04e hardware-in-the-loop (HWIL) and GTD-04e distributed ground tests
-Initiate planning for sensors participation in FY 2014 BMDS flight tests FTG-08, FTT-11a, FTX-14, AAFTM-01, FTM-24 and

-Plan for Near-Term Discrimination initial assessments in FY 2014 BMDS flight test FTG-08 and GTX-06 HWIL ground test

Title: Element Test and Infrastructure

Description: See Description Below

FY 2011 Accomplishments:
FY 2011 accomplishments are found in Budget Project MD11.

FY 2012 Plans:
FY 2012 plans are found in Budget Project MD11.

FY 2013 Plans:

anchoring M&S for various Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME).
-Support evolving SSF (software upgrades) integration into Sensors HWIL Ground Test infrastructure
-Configure and maintain sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests

Articles:

-Execute FY 2013 element-level ground test campaign consisting of SNG-26-S (Strong lonospheric Scintillation data collection),
SNG-09-H (X-Band discrimination HWIL assessment) and SNG-39-H (satellite data HWIL / digital reconstruction) to support

33.066

Accomplishments/Planned Programs Subtotals

72.388
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY

R-1 ITEM NOMENCLATURE

PROJECT

0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense MT11: BMDS Radars Test
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
C. Other Program Funding Summary ($ in Millions)
FY 2013 FY 2013 FY 2013 Cost To

Line Item FY 2011 FY 2012 Base 0oCo Total FY 2014 FY 2015 FY 2016 FY 2017 Complete Total Cost
» 0603881C: Ballistic Missile 420.839  290.076 316.929 316.929 313.212 338.353 249475  279.758 Continuing Continuing
Defense Terminal Defense
Segment
» 0603882C: Ballistic Missile 1,245.489 1,159.456 903.172 903.172 914.603 954.069 948.650 862.884 Continuing Continuing
Defense Midcourse Defense
Segment
» 0603888C: Ballistic Missile 999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637
Defense Test & Targets
» 0603890C: BMD Enabling 401.113  415.048 362.711 362.711 339.197 373.346 395.350 394.085 Continuing Continuing
Programs
» 0603891C: Special Programs - 228.450 296.145  272.387 272.387 321.450 345.263 354.503 348.602 Continuing Continuing
MDA
» 0603896C: Ballistic Missile 454.440 363.640 366.552 366.552 376.116 383.055 358.431 364.725 Continuing Continuing
Defense Command and
Control, Battle Management &
Communication
» 0603898C: Ballistic Missile 55.351 41.174 55.550 55.550 53.139 53.718 59.291 60.540 Continuing Continuing
Defense Joint Warfighter Support
» 0603904C: Missile Defense 83.112 69.249 63.043 63.043 54.299 55.409 54.693 55.844 Continuing Continuing
Integration & Operations Center
(MDIOC)
* 0603907C: Sea Based X-Band 151.032 176.831 9.730 9.730 9.725 9.739 9.725 9.728 Continuing Continuing
Radar (SBX)
* 0603914C: Ballistic Missile 0.000 487.699  454.400 454,400 420.357 446.542 373.395  421.632 Continuing Continuing

Defense Test

D. Acquisition Strategy

Test & Evaluation projects use multiple existing development contracts depending on the system(s) involved in the testing.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT
MT11: BMDS Radars Test

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
. e FY 2013 FY 2013 FY 2013
Product Development ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Subtotal - - - - - 0.000 0.000 0.000
Remarks
N/A
. - FY 2013 FY 2013 FY 2013
Support ($ in Millions) FY 2012 Base 0co Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Subtotal - - - - - 0.000 0.000 0.000
Remarks
N/A
. . _— FY 2013 FY 2013 FY 2013
Test and Evaluation ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
BMDS Level Testing AN/ .
TPY-2 FT & GT SS/CPAF | Raytheon:MA - - 24.901| Nov 2012 - 24.901 163.402 188.303 259.321
BMDS Level Testing UEWR/ Raytheon, Boeing:MA/
CDFT&GT SS/CPAF AL - - 13.423| Nov 2012 - 13.423 62.997 76.420 107.580
DNDS Level Testing Thule FT | sgicpar | Raviheon. BoeingMAY - - 0.998| Nov 2012 . 0998  4.133 5131  12.881
Element Test and
Infrastructure TPY-2 SSF SS/CPAF | Raytheon:MA ; ; 27.839| Nov 2012 ; 27.839| 43228  71.067|  57.937
Integration & Infrastructure,
Sys Test Lab
Element Test and
Infrastructure UEWR SSF ss/CPAF | Bosing. Raytheon:AL/ - - 4.226| Nov 2012 . 4226|  27.000| 31316  33.022
Integration & Infrastructure, MA
Sys Test Lab
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
Missile Defense Agency Page 29 of 34 R-1 Line #82




UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense

PROJECT
MT11: BMDS Radars Test

BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
. . - FY 2013 FY 2013 FY 2013
Test and Evaluation ($ in Millions) FY 2012 Base 0CO Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Element Test and
Infrastructure ESL SSF MIPR | AFSPC:CO - - 0.356| Nov 2012 - 0.356 1.709 2.065 2.742
Integration
Element Test and
Infrastructure Thule SSF SS/CPAF | Boeing:AL - - 0.645| Nov 2012 - 0.645 2.473 3.118 4.649
Integration, Sys Test Lab
Subtotal - - 72.388 - 72.388 305.032 377.420 478.132
Remarks
N/A
. . - FY 2013 FY 2013 FY 2013
Management Services ($ in Millions) FY 2012 Base 0Cco Total
Contract Total Prior Target
Method Performing Years Award Award Award Cost To Value of
Cost Category Item & Type Activity & Location Cost Cost Date Cost Date Cost Date Cost Complete | Total Cost | Contract
Subtotal - - - - - 0.000 0.000 0.000
Remarks
N/A
Total Prior Target
Years FY 2013 FY 2013 FY 2013 Cost To Value of
Cost FY 2012 Base oco Total Complete | Total Cost | Contract
Project Cost Totals - - 72.388 - 72.388 305.032 377.420 478.132
Remarks
NA
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MT11: BMDS Radars Test

PE 0603884C: Ballistic Missile Defense Sensors
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT

MT11: BMDS Radars Test

Schedule Details

Start End
Events Quarter Year Quarter Year
BMDS Operational Flight Test FTO-01 3 2013 3 2013
Aegis Flight Test FTM-20E1 3 2014 3 2014
THAAD Flight Test FTT-11a 4 2014 4 2014
Aegis Flight Test FTM-24 4 2014 4 2014
FY 2014 GM Intercept Flight Test 3 2014 3 2014
Aegis Flight Test AA FTM 01 4 2014 4 2014
BMDS Operational Flight Test FTO-2 4 2015 4 2015
FY 2015 GM SALVO Intercept Flight Test 4 2015 4 2015
FY 2016 GM Intercept Flight Test 4 2016 4 2016
THAAD Flight Test FTT-15 2 2017 2 2017
FY 2017 GM Intercept Flight Test 4 2017 4 2017
FTX-10 3 2015 3 2015
PE 0603884C: Ballistic Missile Defense Sensors UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE PROJECT
0400: Research, Development, Test & Evaluation, Defense-Wide PE 0603884C: Ballistic Missile Defense MD40: Program-Wide Support
BA 4: Advanced Component Development & Prototypes (ACD&P) Sensors
COST ($ in Millions) FY 2013 | FY 2013 | FY 2013 Cost To
FY 2011 | FY 2012 Base oco Total FY 2014 | FY 2015 | FY 2016 | FY 2017 | Complete | Total Cost
MDA40: Program-Wide Support 14.823 10.393 16.968 - 16.968 16.150 17.758 16.875 16.532| Continuing| Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note

A. Mission Description and Budget Item Justification

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)

In FY 2013, Program Wide Support reflects a proportional increase as a result of increases to BMD Sensors.

In FY 2012, Program Wide Support reflects a proportional decrease as a result of decreases to BMD Sensors.

Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing
integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.

In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities
for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and
agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property
management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.

FY 2011

FY 2012

FY 2013

Title: Civilian Salaries and Support

Description: See Description Below

FY 2011 Accomplishments:
See paragraph A, Mission Description and Budget Item Justification

FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification

FY 2013 Plans:
See paragraph A, Mission Description and budget item justification.

Articles:

14.823
0

10.393
0

16.968
0

Accomplishments/Planned Programs Subtotals

14.823

10.393

16.968

PE 0603884C: Ballistic Missile Defense Sensors

Missile Defense Agency Page 33

UNCLASSIFIED

of 34

R-1 Line #82




UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency

DATE: February 2012

APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603884C: Ballistic Missile Defense
Sensors

PROJECT
MDA40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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             The BMDS network of layered Sensors provide essential situational awareness and fire control data for the command and control of BMDS weapon systems, such as Ground-based Midcourse Defense (GMD), Aegis Ballistic Missile Defense, and Terminal High Altitude Area Defense (THAAD). The suite of remote ground-based sensors provide early warning, midcourse and terminal ballistic missile defense threat data enabling layered detection and tracking of ballistic missile targets, providing fire-control quality position, velocity, and discrimination data through Command and Control, Battle Management, Communications (C2BMC). 

Overlapping sensor coverage of geographically diverse sensors provides improved threat track data as well as reducing the loss of any one sensor and reducing the potential impact of countermeasures. The extended coverage and accuracy provided by a network of layered sensors increases the defensive footprint and reduces the number of target engagements required, thereby conserving interceptor inventory and ensuring a high probability of successful engagement. Networked forward-based sensors enables C2BMC to pair the best sensor coverage with the best available weapon system to provide the most effective defense against ballistic missile threats. 

The BMD Sensors Program contributes to regional missile defense through the following activities: 

-Development, delivery and deployment of remote, forward based Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2) radars to provide early warning, track, and discrimination data through all phases of ballistic missile flight. Through the BMDS C2BMC and coalition datalinks, the AN/TPY-2 provides fire control data to enable remote SM-3 engagements by Aegis BMD, to allow earlier engagement by the Arrow Weapon System, and to cue deployed THAAD and U.S. and partner Patriot batteries. 

The operation and sustainment of AN/TPY-2 software is maintained across the fleet of AN/TPY-2 radars, to include radars in Japan, Israel, and Turkey. Lessons learned from each radar are addressed in new software builds that are developed, tested, and subsequently installed at each radar. 

AN/TPY-2 radars can be configured to operate either as a THAAD Fire Unit Radar (terminal mode) or Forward-Based Radar. These radars are transportable, adding flexibility to respond to geographical changes in threats. Under this Program Element, seven AN/TPY-2 radars have completed manufacturing. The AN/TPY-2 used in a forward-based role provides detection and tracking during the boost phase. This significantly reduces the uncertainty in target discrimination and reaction time, increasing the probability of a successful BMDS engagement. In forward-based mode, the AN/TPY-2 also provides acquisition and track data via the Ballistic Missile Defense System Command, Control, Battle Management and Communications (C2BMC) and Link 16 to the Aegis missile defense system for cueing. The AN/TPY-2 used in terminal mode is an integral component of the THAAD Battery. The THAAD battery radar is capable of tracking multiple threats and multiple interceptors during engagements in the terminal phase. It provides surveillance, acquisition, track, discrimination, interceptor communications, and hit assessment data collection for the fire control. The current and planned utilization of the AN/TPY-2 radars supports GMD, THAAD, and the Aegis Weapon System via C2BMC. 

The BMDS network of sensors also includes the Cobra Dane Radar at Eareckson Air Force Station in Alaska, Upgraded Early Warning Radars at Beale Air Force Base, Fylingdales RAF Station, UK, and at Thule Air Force Station in Greenland. 

These Ultra High Frequency (UHF) Early Warning Radars have been upgraded to include missile defense functionality. This capability expands defense of the U.S. to include defense against limited long-range threats. 

The Clear EWR located at Clear Air Force Station, AK, is also being upgraded to include missile defense functionality. Upgrade activities will begin in FY 2012 and be completed in FY 2016. The addition of the Clear UEWR into the BMDS sensor architecture will improve BMDS sensor coverage and provide new engagement options against long-range missile threats and reduce reliance on the Cobra Dane asset. 

The BMDS Sensors Program also contributes to the testing and proving of the U.S. missile defense systems through the following activities: 

-Participation in BMDS flight and ground test campaigns 
-Modeling and simulation efforts to include: enhanced sensor models, development of radio frequency (RF) scene generators, integration of digital simulations into the BMDS modeling and simulation architecture, and verification, validation, and accreditation (VV&A) of radar models.
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                 The FY 2011 decrease of $65.600M .reflects a congressional reduction (Department of Defense and Full Year Continuing Appropriation Act, Public Law 112-10) and a congressional transfer of funds to MDA Test and Targets Program Elements 0603888C 

The FY 2012 decrease of $0.299M reflects a congressional reduction (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)). 

The FY 2013 reduction of $10.259M reflects a realignment of Department of Defense priorities.
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                         Activities in this project include: 
-Development of future AN/TPY-2 and UEWR radars capabilities 
-Development of radar discrimination advanced algorithms for X-Band radars and selectable X-Band software for AN/TPY-2 radars to address evolving threats 
-System engineering, software development, and testing support for X-Band, Cobra Dane, and UEWR sensors 
-Modeling and simulation efforts to include: enhanced sensor models, development of RF scene generators, integration of digital simulations into the BMDS modeling and simulation architecture, and VV&A of radar models 
-Participation in BMDS flight and ground test campaigns
                         
                             
                                 UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment/Upgrades
                                 See Description Below
                                 
                                     
                                         20.253
                                         0
                                         -Continued UEWR/CD Common Mission software sustainment 
-Provided for program management office support personnel
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2012 ($15.600M) UEWR and Cobra Dane software sustainment transitioned to O&M. Funding for UEWR/CD program office ($6.655M) support is found under the Sensors Directorate Operations accomplishment paragraph below.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         -Execute emerging software upgrades to UEWR`s 

FY 2013 ($13.400M) UEWR and Cobra Dane software sustainment transitioned to O&M. Funding for UEWR/CD program office support ($3.375M) is found under the Sensors Directorate Operations accomplishment paragraph below.
                                    
                                
                            
                             
                                 X-Band Basic Program
                                 See Description Below
                                 
                                     
                                         59.632
                                         0
                                         -Completed Verification and Validation of the first selectable software build (CX-1) 
-Initiated development of the next generation processor replacing superdome units in AN/TPY-2 radars
-Supported the THAAD Reliability Confidence Test (RCT) which demonstrated an established reliability growth curve by conducting a 200-hour plus endurance test to support a THAAD Conditional Materiel Release
                                    
                                
                                 
                                     
                                         12.847
                                         0
                                         -Continue development of the Advanced Processor Platform (Superdome Obsolescence Program) 
-Continue development of selectable X-Band software builds
                                    
                                     
                                         29.725
                                         0
                                    
                                     
                                         29.725
                                         0
                                         -Continue Material Release Closure Plan for AN/TPY-2, including a Forward Based Mode (FBM) Material Release Reliability, Availability, and Maintainability (RAM) Get Well plan to promote reliability growth in the suite of AN/TPY-2 radars via incorporation of retrofit change notices
-Support the Superdome Obsolescence program, including reliability enhancements to the AN/TPY-2 Signal Processor
-Support RAM Scoring Conferences to validate radar reliability growth
-Initiate Debris Mitigation Development activities required to meet BMDS System Spec Threat Requirements (D2 and D3) and provide enhanced Warfighter capability in complex tactical environments 
-Conduct Threat Compliance Development activities required to meet BMDS System Spec Threat Requirements (D2 and D3 Threats)
-Initiate Enhanced Calibration Unit (ECU) Program development
                                    
                                
                            
                             
                                 BMDS Radars (Sustainment)
                                 See Description Below
                                 
                                     
                                         118.082
                                         0
                                         -Operated and sustained 7 AN/TPY-2 radars: three (3) forward-based radars (OCONUS), two (2) THAAD battery radars (US), one (1) AN/TPY-2 test asset (PMRF), and refurbishment of one AN/TPY-2 
-Provided depot level logistics support for seven AN/TPY-2 radars supporting BMDS forward Based Radar Sites and THAAD Batteries 
-Operated and sustained radar during integration testing at Vandenberg Air Force Base (VAFB), White Sands Missile Range (WSMR), and Pacific Missile Range Facility (PMRF) or Reagan Test Site (RTS) 
-Provided AN/TPY-2 operational spares, repair, and replacement parts 
-Provided AN/TPY-2 Forward-based Radar operators/maintainers, site maintenance, fuel, utility, and communications support costs 
-Operated and sustained the Ground-based Radar - Prototype (GBR-P) in caretaker status 
-Completed AN/TPY-2 Transition and Transfer Annex 
-Achieved Material Release of AN/TPY-2 to lead service -- Army 
-Refurbished AN/TPY-2 Radar #4 
-Demonstrated X-Band resolution of FTG-06 problems in FTG-06A
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         For FY 2012, operations and sustainment Contractor Logistical Support (CLS) of the AN/TPY-2 radars moves to O&M appropriation
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         For FY 2013, operations and sustainment (CLS) of the AN/TPY-2 radars is funded with O&M appropriation.
                                    
                                
                            
                             
                                 BMDS Level Testing
                                 See Description Below
                                 
                                     
                                         35.777
                                         0
                                         -Planned and executed sensors participation in BMDS flight tests, including GMD Intercept Flight Test FTG-06a and Aegis flight test FTM-15, the first test to demonstrate Phased Adaptive Approach capabilities
-Continued to plan and execute sensors participation in BMDS ground test campaign GT-04 (includes support to hardware-in-the-loop (HWIL) and Distributed testing for EPAA deployment)
-Planned and executed HWIL #1 in support of the CENTCOM deployment
-Continued to plan for testing in support of the EPAA and CENTCOM deployments
-Initiated planning for sensors participation in FY 2012 BMDS flight tests and ground tests
                                    
                                
                                 
                                     
                                         48.640
                                         0
                                         -Plan and execute sensors participation in BMDS flight tests IAW the BMDS Integrated Master Test Plan 
-Plan and execute sensors participation in BMDS ground test campaign in accordance with the BMDS IMTP 
-Plan and execute AN/TPY-2 support for THAAD flight tests in FY 2012 (previously funded in BMD Terminal Defense PE 0603881C). 
-Initiate planning for sensors participation in FY 2013 BMDS flight tests and ground tests
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Plans for FY 2013 are described in Budget Project MT11.
                                    
                                
                            
                             
                                 BMDS Radars Concurrent Test, Training & Operations (CTTO) Infrastructure
                                 See Description Below
                                 
                                     
                                         5.482
                                         0
                                         -Refined AN/TPY-2 and UEWR Single Stimulation Framework (SSF) interfaces to support BMDS ground test campaigns 
-Continued delivery of X-Band Simulator Test (XST) simulation model based on Radar Digital Signal Injection System (RDSIS) to provide hardware-in-the-loop (HWIL) service that will interface with the SBX and X-Band family of radars and provide more accurate debris modeling 
-Delivered UEWR CTTO capabilities at Beale, Thule, and Fylingdales in support of GTD-04b 
-Completed delivery of a COBRA DANE CTTO implementation design 
-Initiated upgrades of MDA test labs to implement the CTTO design
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         This effort has been transferred to the C2BMC program element 0603896C Budget Project MD01.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         This effort has been transferred to the C2BMC program element 0603896C Budget Project MD01.
                                    
                                
                            
                             
                                 BMDS Radars Modeling & Simulation (M&S)
                                 See Description Below
                                 
                                     
                                         10.299
                                         0
                                         -Completed V&V report and Certification Letter for the Common Software Simulation (CXSIM) v1.0 supporting AN/TPY-2 CX1.2 
-Continued development of digital simulation of first generation common software for AN/TPY2 CXSIM (CX1.3) for participation in Technical Assessment 04 and Performance Assessment 04 (TA04/PA04) Event 
-Completed development of XST simulation model based on RDSIS to provide the diffuse cloud model and simple antenna motion 
-Completed V&V report and Certification Letter for the RDSIS supporting AN/TPY-2 CX1 
-Completed development of the Open Systems Architecture Sensor Models (OSM) with a focus on OSM-S version representing tactical software version SBX 3.1 
-Supported TA04 and PA04 planning, integration, risk reduction testing, and event execution, using OSM to represent SBX, CDU, and UEWR sensors and CXSIM representing AN/TPY2 
-Maintained digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.2.3, and CDU 2.6.6 and continued enhancements of these sensor models as required through application of critical engagement conditions and empirical measurement events (CEC/EMEs)
                                    
                                
                                 
                                     
                                         4.900
                                         0
                                         -Continue to support Technical Assessments and Performance Assessments using OSM 
-Continue to maintain digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.2.3, and CDU 2.6.6 and CEC/EME implementation
                                    
                                     
                                         16.190
                                         0
                                    
                                     
                                         16.190
                                         0
                                         -Continue to support Technical Assessments and Performance Assessments, using Open Systems Architecture Sensor Models (OSM) and other models/tools, as appropriate 

-Continue to maintain digital and HWIL representations of the tactical versions of AN/TPY2 (CX1.3), SBX 3.1, UEWR 8.0.3, and CDU 2.6.7 and Critical Engagement Condition and Empirical Measurement Event implementation 
-Continue to fund and support all UEWR software updates tests in the HWIL simulations in Huntsville 
-Continue development of digital simulations of first generation common software and OSM models deferred from FY 2012
                                    
                                
                            
                             
                                 Sensors Engineering
                                 See Description Below
                                 
                                     
                                         10.896
                                         0
                                         -Conducted Certification and Accreditation for all Sensors systems 
-Implemented DoD 8500 Information Assurance (IA) Policy/ Guidance 
-Conducted Information Assurance/Computer Network Defense (IA/CND) Engineering Requirements Development and Architecture Integration 
-Supported Bi-Annual Information Assurance testing for vulnerabilities and Third Party Information Assurance assessments of the systems
                                    
                                
                                 
                                     
                                         1.050
                                         0
                                         Continue to conduct IA certification and accreditation of all Sensors systems 
Continue to conduct engineering trade studies for sensor registration, discrimination, system track, battle management and other system functions
                                    
                                     
                                         26.366
                                         0
                                    
                                     
                                         26.366
                                         0
                                         -Continue to conduct IA certification and accreditation of all sensors systems 
-Support Bi-Annual Information Assurance (IA) testing for vulnerabilities and Third Party IA assessment of the systems 
-Provide debris mitigation and threat compliance engineering support to enable compliance with BMDS System Spec Threat Requirements
-Provide Counter-countermeasures (CCM) Program Development engineering support
                                    
                                
                            
                             
                                 External Sensors
                                 See Description Below
                                 
                                     
                                         18.598
                                         0
                                         -Initiated integration of GEO1 and Third Generation Infrared Sensor (3GIRS) data sources into ESL Baseline Release (EBR) software. The launch schedules for the GEO1 Air Force asset and 3GIRS commercial asset are such that on-orbit checkout will not be finished in time to support completing the EBR in FY 2011 
-Demonstrated new Overhead Persistent Infrared (OPIR) sensor capabilities for cueing radar and ABIR assets 
-Conducted flight tests and hardware in the loop demonstrations of Airborne Infra-red (ABIR), OPIR, and Space Tracking and Surveillance System (STSS) data fusion 
-Developed, installed and demonstrated ESL capabilities on new Linux-based hardware
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Funds ($17.560M) and plans are described in Advanced Technology PE 0603175C Budget Project MD25.
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Funds ($18.087M) and plans are described in Advanced Technology PE 0603175C Budget Project MD25.
                                    
                                
                            
                             
                                 AN/TPY-2 C2BMC Fielding
                                 See Description Below
                                 
                                     
                                         12.383
                                         0
                                         -Procured and prepared Command and Control, Battle Management, and Communications (C2BMC) Deployable Interface Node (CDIN) #3 in support of FY 2012 deployment of PAA Phase I AN/TPY-2 Radar (EUCOM) 
-Supported Operational Mission Planning (OMP) development and testing for EUCOM PAA deployment in FY 2012
-Completed the development of the Protected Anti-Jam/Anti-Scintillation Net-Centric System (PAAWNS) 
-Transported and installed the first Modernization of Enterprise Terminal (MET) to EUCOM 
-Integrated and certified BMDS Communications Systems 
-Supported exercises and tests of the AN/TPY-2 radar system with the BMDS Communications Networks (BCN) support systems (HBCN and CDIN) 
-Continued upgrades to support BCN at the teleports in the EUCOM and CENTCOM AOR`s; Lago Patria, and Ramstein
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Funds ($13.175M) and plans are described in the BMD C2BMC PE 0603896C, Project MX01 (Command and Control, Battle Management, Communications Development Support)
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Funds and plans are described in the BMD C2BMC PE 0603896C, Project MX01 (Command and Control, Battle Management, Communications Development Support)
                                    
                                
                            
                             
                                 BMDS Radars Communications (Sustainment)
                                 See Description Below
                                 
                                     
                                         9.918
                                         0
                                         For FY 2011, this program plans to: 
-Continue round-the-clock sustainment for Communications capabilities associated with AN/TPY-2 
-Continue on-site C2BMC support of fielded sites for hardware and software 
-Continue C2BMC operator training for fielded capabilities 
-Continue sustaining engineering support and integrated logistics support for fielded hardware and software
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         Funds ($13.988M) and plans are described in the BMD C2BMC PE 0603896C, Project MX01 (Command and Control, Battle Management, Communications Development Support)
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Funds and plans are described in the BMD C2BMC PE 0603896C, Project MX01 (Command and Control, Battle Management, Communications Development Support)
                                    
                                
                            
                             
                                 Sensors Directorate Operations
                                 See Description Below
                                 
                                     
                                         55.373
                                         0
                                         Provided Program Management Support across all BMDS Builds, including Concept Development.
                                    
                                
                                 
                                     
                                         54.977
                                         0
                                         This effort will continue to provide operations support as described for FY 2011, but at reduced costs due to efficiencies from in-sourcing and implementation of a new Missile Defense Agency support services contract.
                                    
                                     
                                         62.068
                                         0
                                    
                                     
                                         62.068
                                         0
                                         This effort will continue to provide program management as described for FY 2012, with the exception of funding for UEWR program office support ($3.400M), which transitions to O&M.
                                    
                                
                            
                             
                                 Element Test and Infrastructure
                                 See Description Below
                                 
                                     
                                         15.853
                                         0
                                         -Initiated element-level ground test campaign SNG-22-S to collect satellite data to support anchoring M&S for various CEC/EMEs 
-Upgraded sensor interfaces to support Single Stimulation Framework (SSF) integration 
-Supported evolving SSF (software upgrades) integration into Sensors HWIL Ground Test Infrastructure 
-Configured and maintained Sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests
                                    
                                
                                 
                                     
                                         15.198
                                         0
                                         For FY 2012, Sensors planned testing includes: 
-Plan and execute sensors participation in flight tests for additional data collection opportunities to support development progress 
-Execute element-level ground test campaign to support anchoring M&S for various CEC/EMEs 
-Support evolving SSF (software upgrades) integration into HWIL Ground Test Infrastructure 
-Configure and maintain Sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         Plans for FY 2013 are described in Budget Project MT11, BMDS Radars Test.
                                    
                                
                            
                             
                                 Upgrade Clear Early Warning Radar
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         28.275
                                         0
                                         -Support engineering for BMDS Communications work at Clear 
-Purchase Long Lead fiber and SATCOM to support BMDS Communications 
-Support design and implementation of GCN connectivity and associated Network monitoring for integration into the GMD 
-Purchase Long Lead UEWR equipment --commercial-off-the-shelf (COTS) items and the UEWR receiver/exciter (REX) 
-Complete refinement of design, culminating with critical design review (CDR)
                                    
                                     
                                         91.663
                                         0
                                    
                                     
                                         91.663
                                         0
                                         -Complete refinement of design, culminating with critical design review (CDR) for hardware and software. 
-Purchasing and manufacturing of Long Lead UEWR equipment, such as commercial-off-the-shelf (COTS) items and the UEWR receiver/exciter (REX) 
-Creation of software and adapting it to UEWR infrastructure 
-Continue facility design and work 
-Continue work related to fiber and SATCOM to support BMDS communications and architecture 
-Upgrade UEWR Huntsville System Test Lab
                                    
                                
                            
                             
                                 AN/TPY-2 Radar Deployment / Site Activation
                                 See Description Below
                                 
                                     
                                         1.890
                                         0
                                         N/A
                                    
                                
                                 
                                     
                                         17.793
                                         0
                                         -Package and ship AN/TPY-2 Radar #4 to forward-based radar site 
-Complete site survey, preparation and activation, including preparation of radar and communications equipment for deployment 
-Complete installation and deployment activities: radar installation, power installation, fuel tank installation 
-Complete CLS training of operators and maintainers
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         -No planned deployments in FY 2013.
                                    
                                
                            
                             
                                 Project Oak
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                                 
                                     
                                         28.002
                                         0
                                         Project Oak details are at a higher classification. This project is reported in accordance with Title 10, United States Code, Section 19 (a)(1) in the Special Access Program Annual Report to Congress.
                                    
                                     
                                         31.644
                                         0
                                    
                                     
                                         31.644
                                         0
                                         Project Oak details are at a higher classification. This project is reported in accordance with Title 10, United States Code, Section 19 (a)(1) in the Special Access Program Annual Report to Congress.
                                    
                                
                            
                        
                         
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     420.839
                                     290.076
                                     316.929
                                     316.929
                                     313.212
                                     338.353
                                     249.475
                                     279.758
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Midcourse Defense Segment
                                 
                                     1245.489
                                     1159.456
                                     903.172
                                     903.172
                                     914.603
                                     954.069
                                     948.650
                                     862.884
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test & Targets
                                 
                                     999.068
                                     85.569
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     1084.6370
                                
                            
                             
                                 0603890C
                                 BMD Enabling Programs
                                 
                                     401.113
                                     415.048
                                     362.711
                                     362.711
                                     339.197
                                     373.346
                                     395.350
                                     394.085
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603891C
                                 Special Programs - MDA
                                 
                                     228.450
                                     296.145
                                     272.387
                                     272.387
                                     321.450
                                     345.263
                                     354.503
                                     348.602
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603896C
                                 Ballistic Missile Defense Command and Control, Battle Management & Communication
                                 
                                     454.440
                                     363.640
                                     366.552
                                     366.552
                                     376.116
                                     383.055
                                     358.431
                                     364.725
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603898C
                                 Ballistic Missile Defense Joint Warfighter Support
                                 
                                     55.351
                                     41.174
                                     55.550
                                     55.550
                                     53.139
                                     53.718
                                     59.291
                                     60.540
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603904C
                                 Missile Defense Integration & Operations Center (MDIOC)
                                 
                                     83.112
                                     69.249
                                     63.043
                                     63.043
                                     54.299
                                     55.409
                                     54.693
                                     55.844
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603907C
                                 Sea Based X-Band Radar (SBX)
                                 
                                     151.032
                                     176.831
                                     9.730
                                     9.730
                                     9.725
                                     9.739
                                     9.725
                                     9.728
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603914C
                                 Ballistic Missile Defense Test
                                 
                                     0.000
                                     487.699
                                     454.400
                                     454.400
                                     420.357
                                     446.542
                                     373.395
                                     421.632
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Consolidated - Contractor Logistics Support (C-CLS) contract was awarded in FY 2008 to operate and maintain the AN/TPY-2 radars and provide logistical support for other radars in the BMDS Radars PE. The C-CLS contract provides the operations and support activities required for site surveys, planning, relocation, depot maintenance, forward-based system operations, repair, and replacement. The contract is an Indefinite Delivery/Indefinite Quantity (IDIQ) task order contract. 

The BMDS radar (AN/TPY-2, Forward-Based) project used an existing radar design to minimize development costs and schedule. Design enhancements focus on software changes for the forward based algorithms and C2BMC connectivity. 

MDA will conduct a full and open competition for the Clear EWR Upgrade. The Agency intends to issue a Request for Proposal (RFP) on this effort in1QCY12 with award expected in 3QCY12. 

The BMDS Communications System Complex-Transportable (BCSC-T) Program Plan addresses the design, development, acquisition, testing, integration, activation, and fielding of the BCSC-T. The overall executing agent is the Program Manager - Communications and Transmission Systems (PMDCATS). Lockheed Martin Mission Systems (C2BMC prime contractor) via an Other Transaction Agreement provides on-site support.
                         N/A
                    
                     
                         NA
                         
                             
                                 Product Development
                                 Note:  Project Oak is described at a higher level of classification.
                                 
                                     
                                         X-Band Basic Program X-Band Software Enhancements/Development
                                         SS
                                         CPAF
                                         Raytheon 
                                         AL
                                         
                                             147.676
                                             
                                                 10.917
                                                 2011-10
                                            
                                             
                                                 21.559
                                            
                                             
                                                 21.559
                                                 2012-11
                                            
                                             0
                                             180.1520
                                             65.3630
                                        
                                    
                                     
                                         X-Band Basic Program Wildcat Software Development
                                         SS
                                         CPAF
                                         Raytheon 
                                         MA
                                         
                                             12.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             12
                                             12
                                        
                                    
                                     
                                         X-Band Basic Program Radar Discrimination Capability Common Advanced Algorithm Insertion (Budg Proj CX11)
                                         C
                                         CPAF
                                         Raytheon AL
                                         Boeing AL
                                         
                                             11.658
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             11.6580
                                             12.4470
                                        
                                    
                                     
                                         X-Band Basic Program Discrete Event Simulation (DESIM) Phase 2&3 Spt to TA10, SW mod for SRR
                                         SS
                                         CPAF
                                         Boeing 
                                         AL
                                         
                                             8.583
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.5830
                                             8.5830
                                        
                                    
                                     
                                         X-Band Basic Program Discrete Event Simulation (DESIM) Phase 2&3, Open Systems Architecture (OSA) Sensor model
                                         SS
                                         CPAF
                                         NG
                                         AL
                                         
                                             9.362
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.3620
                                             9.3620
                                        
                                    
                                     
                                         X-Band Basic Program TPY-2 Radar Field Upgrade (RAFU) Kit Install, Production readiness
                                         SS
                                         CPAF
                                         LM, RDEC
                                         AL
                                         
                                             0.697
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.6970
                                             0.6970
                                        
                                    
                                     
                                         X-Band Basic Program Army Hybrid Program Office
                                         MIPR
                                         SMDC
                                         AL
                                         
                                             0.000
                                             
                                                 1.930
                                                 2011-10
                                            
                                             
                                                 0.963
                                            
                                             
                                                 0.963
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         X-Band Basic Program Counter-Countermeasure (CCM) Program
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-11
                                            
                                             26
                                             26
                                             47.60
                                        
                                    
                                     
                                         X-Band Basic Program Intercept Debris Mitigation
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.303
                                            
                                             
                                                 0.303
                                                 2012-11
                                            
                                             6.7
                                             7.0030
                                             8.90
                                        
                                    
                                     
                                         X-Band Basic Program Ground Based Radar Prototype (GBR-P) Caretaker
                                         MIPR
                                         SMDC
                                         AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         X-Band Basic Program Superdome Obsolescence
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 4.300
                                            
                                             
                                                 4.300
                                                 2012-11
                                            
                                             0
                                             4.30
                                             4.30
                                        
                                    
                                     
                                         X-Band Basic Program Material Release Get Well Plan
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.600
                                            
                                             
                                                 2.600
                                                 2012-11
                                            
                                             .5
                                             3.10
                                             3.10
                                        
                                    
                                     
                                         BMDS Radars Modeling & Simulation (M&S) M&S Development
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             12.213
                                             
                                                 2.650
                                                 2011-11
                                            
                                             
                                                 12.781
                                            
                                             
                                                 12.781
                                                 2012-11
                                            
                                             84.181
                                             111.8250
                                             99.4660
                                        
                                    
                                     
                                         BMDS Radars Modeling & Simulation (M&S) VV&A of Models
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             11.200
                                             
                                                 2.250
                                                 2011-11
                                            
                                             
                                                 1.809
                                            
                                             
                                                 1.809
                                                 2012-11
                                            
                                             87.592
                                             102.8510
                                             89.4010
                                        
                                    
                                     
                                         BMDS Radars Modeling & Simulation (M&S) Legacy Models Support
                                         SS
                                         CPAF
                                         Raytheon MA 
                                          Boeing AL
                                         
                                             0.962
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.9620
                                             0.9620
                                        
                                    
                                     
                                         BMDS Radars Modeling & Simulation (M&S) Warfighter Exercises
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             1.596
                                             
                                                 0.000
                                            
                                             
                                                 1.600
                                            
                                             
                                                 1.600
                                                 2012-11
                                            
                                             4.817
                                             8.0130
                                             6.4170
                                        
                                    
                                     
                                         Sensors Engineering Sensor Registration
                                         SS
                                         CPAF
                                         Raytheon MA
                                         Torch AL
                                         
                                             21.801
                                             
                                                 0.000
                                            
                                             
                                                 21.501
                                            
                                             
                                                 21.501
                                                 2012-11
                                            
                                             0
                                             43.3020
                                             4.7480
                                        
                                    
                                     
                                         Sensors Engineering Sys Integration & Tech Assessments
                                         SS
                                         CPAF
                                         Raytheon
                                         MA, AL
                                         
                                             10.085
                                             
                                                 1.050
                                                 2011-11
                                            
                                             
                                                 2.784
                                            
                                             
                                                 2.784
                                                 2012-11
                                            
                                             14.317
                                             28.2360
                                             14.3170
                                        
                                    
                                     
                                         Sensors Engineering Information Assurance AN/TPY-2 (C-CLS/GMD CCC/X00047)
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             1.750
                                             
                                                 0.000
                                            
                                             
                                                 1.821
                                            
                                             
                                                 1.821
                                                 2012-11
                                            
                                             5.18
                                             8.7510
                                             8.7510
                                        
                                    
                                     
                                         Sensors Engineering Information Assurance SBX (C-CLS/GMD CCC/X00047)
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.250
                                             
                                                 0.000
                                            
                                             
                                                 0.260
                                            
                                             
                                                 0.260
                                                 2012-11
                                            
                                             1.04
                                             1.55
                                             1.55
                                        
                                    
                                     
                                         Sensors Engineering BMD Sensor M&S
                                         SS
                                         CPAF
                                         Raytheon/MA, APL/MD, NGC/VA, NTB
                                         AL
                                         
                                             10.006
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             10.0060
                                             10.5530
                                        
                                    
                                     
                                         Sensors Engineering BMDS Sensors V&V
                                         SS
                                         CPAF
                                         APL/MD, MIT/MA, Raytheon/MA 
                                         AL
                                         
                                             3.298
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.2980
                                             3.2980
                                        
                                    
                                     
                                         External Sensors External Sensors - Prime
                                         SS
                                         CPAF
                                         NG (RaPID)
                                         CO
                                         
                                             27.068
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             27.0680
                                             13.1480
                                        
                                    
                                     
                                         External Sensors Independent Analysis for ESL
                                         MIPR
                                         NSWC-DD
                                         VA
                                         
                                             1.901
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.9010
                                             1.1030
                                        
                                    
                                     
                                         External Sensors Truth Sources / Advanced Algorithms
                                         MIPR
                                         NASIC (WPAFB)
                                         OH
                                         
                                             1.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.35
                                             0.5520
                                        
                                    
                                     
                                         External Sensors ESL Support
                                         SS
                                         CPAF
                                         MDIOC
                                         CO
                                         
                                             2.388
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.3880
                                             1.3240
                                        
                                    
                                     
                                         External Sensors Site 2
                                         MIPR
                                         Site 2
                                         CO
                                         
                                             1.103
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.1030
                                             1.1030
                                        
                                    
                                     
                                         External Sensors Technical Expertise
                                         SS
                                         CPAF
                                         SCITEC STTR
                                         CO
                                         
                                             1.249
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.2490
                                             0.7170
                                        
                                    
                                     
                                         External Sensors Site 15
                                         MIPR
                                         Site 15
                                         CO
                                         
                                             0.552
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.5520
                                             0.5520
                                        
                                    
                                     
                                         External Sensors FFRDC
                                         SS
                                         CPAF
                                         FFRDC
                                         CO
                                         
                                             0.815
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.8150
                                             0.4430
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 Teleport
                                         MIPR
                                         DISA, SPAWAR
                                         VA
                                         
                                             9.822
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.8220
                                             7.4870
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 US Comms/PAAWNS
                                         MIPR
                                         DISA
                                         VA
                                         
                                             2.387
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.3870
                                             2.3870
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 Comms Fielding
                                         MIPR
                                         DISA
                                         VA
                                         
                                             6.806
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             6.8060
                                             3.1060
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 BMDS Deployable Interface Nodes
                                         MIPR
                                         PM DCATS, WIN-T, NRDEC, PMRF
                                         VA, CA
                                         
                                             9.123
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.1230
                                             9.1230
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 Teleport SATCOM
                                         MIPR
                                         DISA/PM DCATS/NAVSEA
                                         VA
                                         
                                             23.479
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             23.4790
                                             15.6690
                                        
                                    
                                     
                                         AN/TPY-2 C2BMC Fielding AN/TPY-2 Comms Modems
                                         MIPR
                                         DISA
                                         VA
                                         
                                             4.110
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.11
                                             4.11
                                        
                                    
                                     
                                         Sensors Directorate Operations Govt Salaries, Travel, Training (MDA Sensors)
                                         MIPR
                                         MDA
                                         AL, VA
                                         
                                             29.667
                                             
                                                 15.750
                                                 2011-10
                                            
                                             
                                                 21.939
                                            
                                             
                                                 21.939
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sensors Directorate Operations MiDAESS, FFRDC/UARC
                                         SS
                                         CPAF
                                         CSS, APL, LL, OGA
                                         AL/MA/VA/MD
                                         
                                             79.137
                                             
                                                 31.580
                                                 2011-10
                                            
                                             
                                                 31.232
                                            
                                             
                                                 31.232
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sensors Directorate Operations Other Govt Agencies
                                         MIPR
                                         SMDC/AL, Hanscom AFB
                                         MA
                                         
                                             6.867
                                             
                                                 7.647
                                                 2011-10
                                            
                                             
                                                 8.897
                                            
                                             
                                                 8.897
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar Design Refinement
                                         C
                                         CPAF
                                         Raytheon, Boeing, or Other
                                         MA, AK, AL
                                         
                                             0.000
                                             
                                                 2.497
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.4970
                                             8.2760
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar Radar Upgrade -- Prime Contractor
                                         C
                                         CPAF
                                         Raytheon, Boeing, or Other
                                         MA, AK, AL
                                         
                                             0.000
                                             
                                                 3.910
                                                 2011-12
                                            
                                             
                                                 47.420
                                            
                                             
                                                 47.420
                                                 2012-12
                                            
                                             115.26
                                             166.59
                                             121.96
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar Program Office - OGA
                                         MIPR
                                         USAF
                                         Hanscom AFB, MA
                                         
                                             0.000
                                             
                                                 1.755
                                                 2011-12
                                            
                                             
                                                 5.345
                                            
                                             
                                                 5.345
                                                 2012-11
                                            
                                             10.422
                                             17.5220
                                             13.43
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar SPA Upgrade & Processor Rehost
                                         MIPR
                                         USAF
                                         Hanscom AFB, MA
                                         
                                             0.000
                                             
                                                 1.848
                                                 2011-12
                                            
                                             
                                                 15.981
                                            
                                             
                                                 15.981
                                                 2012-11
                                            
                                             3.741
                                             21.57
                                             6.9070
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar BCN Upgrades
                                         MIPR
                                         MDA C2BMC / DISA
                                         MA, AK
                                         
                                             0.000
                                             
                                                 15.600
                                                 2011-12
                                            
                                             
                                                 9.000
                                            
                                             
                                                 9.000
                                                 2012-11
                                            
                                             10
                                             34.60
                                             39.4790
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar DPF Site Activation/Admin Comms
                                         MIPR
                                         MDA C2BMC
                                         MA, AK
                                         
                                             0.000
                                             
                                                 1.299
                                                 2011-12
                                            
                                             
                                                 2.117
                                            
                                             
                                                 2.117
                                                 2012-11
                                            
                                             6.316
                                             9.7320
                                             9.5660
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar GMD Fire Control Integration
                                         SS
                                         CPAF
                                         Boeing/AK/AL, Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 1.366
                                                 2011-11
                                            
                                             
                                                 4.300
                                            
                                             
                                                 4.300
                                                 2012-11
                                            
                                             12.548
                                             18.2140
                                             14.89
                                        
                                    
                                     
                                         Upgrade Clear Early Warning Radar HSV UEWR Test Lab Upgrades & Clear Test Lab Representations
                                         SS
                                         CPAF
                                         Raytheon
                                         MA/AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.500
                                            
                                             
                                                 7.500
                                                 2012-11
                                            
                                             15.928
                                             23.4280
                                             23.4280
                                        
                                    
                                     
                                         AN/TPY-2 Radar Deployment / Site Activation Site Activation & Deployment
                                         SS
                                         CPAF
                                         Raytheon
                                         OCONUS
                                         
                                             16.403
                                             
                                                 14.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             30.9030
                                             16.3820
                                        
                                    
                                     
                                         AN/TPY-2 Radar Deployment / Site Activation DPW Primary Facilities
                                         MIPR
                                         MDA DPW
                                         OCONUS, AL
                                         
                                             0.000
                                             
                                                 3.293
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.398
                                             6.6910
                                             7.12
                                        
                                    
                                     
                                         Project Oak Project Oak
                                         MIPR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 28.002
                                                 2011-11
                                            
                                             
                                                 31.644
                                            
                                             
                                                 31.644
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 For FY 2012 and FY 2013, operations and sustainment of UEWR/CD and AN/TPY-2 Radars (CLS) are O&M appropriations and are described in the MDA O-Docs.
                                 
                                     
                                         UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment/Upgrades COBRA DANE Upgrade Sustainment
                                         SS
                                         FFP
                                         Raytheon
                                         MA
                                         
                                             13.167
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             13.1670
                                             7.90
                                        
                                    
                                     
                                         UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment/Upgrades UEWR-CD Common Mission Software Sustainment
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             14.976
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             14.9760
                                             7.1840
                                        
                                    
                                     
                                         UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment/Upgrades UEWR-CD Program Office Support
                                         MIPR
                                         Hanscom AFB
                                         MA
                                         
                                             14.168
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             34.106
                                             48.2740
                                             49.2020
                                        
                                    
                                     
                                         UEWR (Beale, Fylingdales, Thule) & COBRA DANE Sustainment/Upgrades Thule Sustainment
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             1.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1
                                             1
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #2 CLS (Shariki)
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             27.937
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             164.703
                                             192.64
                                             223.0210
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #3 CLS (Site 512)
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             27.671
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             157.435
                                             185.1060
                                             215.0030
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #4 CLS (PAA)
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             128.535
                                             128.5350
                                             155.4520
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #4 Refurbishment
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             25.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             25.20
                                             12.4420
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #6 CLS (FBM @site TBD)
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             22.530
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             163.851
                                             186.3810
                                             220.2080
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #1 CLS (Test Asset)
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             33.761
                                             33.7610
                                             40.6420
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #5 CLS (THAAD)
                                         SS
                                         CPFF
                                         Raytheon
                                         MA
                                         
                                             11.523
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             91.347
                                             102.87
                                             116.1050
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #7 CLS (THAAD)
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             11.356
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             85.287
                                             96.6430
                                             109.8780
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) Army Hybrid Program Office
                                         MIPR
                                         SMDC
                                         AL
                                         
                                             2.330
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             7.802
                                             10.1320
                                             11.5630
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 Radars Operation & Sustainment
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             46.955
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             46.9550
                                             68.3010
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 #2 Shariki Site Support
                                         MIPR
                                         US Army
                                         Japan
                                         
                                             0.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.80
                                             0.80
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 PPU Refurbishment/Retrofit
                                         SS
                                         FPIF
                                         Raytheon
                                         MA
                                         
                                             8.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.80
                                             8.80
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 Parts International Transportation
                                         MIPR
                                         TACS HDAC Distro
                                         CA
                                         
                                             1.779
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.7790
                                             1.83
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) AN/TPY-2 Fire Unit Radar Compliance Validation
                                         SS
                                         CPAF
                                         GDIT
                                         AL
                                         
                                             0.176
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             0.1760
                                             0.1760
                                        
                                    
                                     
                                         BMDS Radars (Sustainment) GBR-P Caretaker
                                         SS
                                         CPAF
                                         Raytheon
                                         CA
                                         
                                             1.112
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.1120
                                             1.1120
                                        
                                    
                                     
                                         BMDS Radars Communications (Sustainment) AN/TPY-2 Comms Sustainment
                                         SS
                                         CPAF
                                         Lockheed Martin Team, DISA
                                         VA
                                         
                                             26.849
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             26.8490
                                             27.6830
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 N/A
                                 
                                     
                                         BMDS Level Testing AN/TPY-2 FT & GT
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             46.959
                                             
                                                 24.715
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             163.402
                                             235.0760
                                             266.2670
                                        
                                    
                                     
                                         BMDS Level Testing UEWR/CD FT & GT
                                         SS
                                         CPAF
                                         Raytheon/MA, Boeing
                                         AL
                                         
                                             15.660
                                             
                                                 15.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             62.997
                                             94.1570
                                             110.2610
                                        
                                    
                                     
                                         BMDS Level Testing Thule Upgrade FT & GT
                                         SS
                                         CPAF
                                         Raytheon/MA, Boeing
                                         AL
                                         
                                             6.630
                                             
                                                 1.120
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             4.133
                                             11.8830
                                             13.0810
                                        
                                    
                                     
                                         BMDS Level Testing SBX FT & GT
                                         SS
                                         CPAF
                                         Raytheon/MA, Boeing
                                         AL
                                         
                                             28.075
                                             
                                                 6.328
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             46.715
                                             81.1180
                                             85.4990
                                        
                                    
                                     
                                         BMDS Level Testing External Sensors Lab FT & GT Support
                                         SS
                                         CPAF
                                         NG/CA, MDIOC
                                         CO
                                         
                                             1.248
                                             
                                                 0.977
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             5.106
                                             7.3310
                                             7.3310
                                        
                                    
                                     
                                         BMDS Level Testing Digital Signal Injection
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             12.898
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             12.8980
                                             12.8980
                                        
                                    
                                     
                                         BMDS Level Testing Warfighter Exercises
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             1.317
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.3170
                                             1.3170
                                        
                                    
                                     
                                         BMDS Level Testing Thule CTTO Infrastructure
                                         SS
                                         CPAF
                                         Boeing
                                         AL
                                         
                                             8.781
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             8.7810
                                             8.7810
                                        
                                    
                                     
                                         BMDS Level Testing UEWR CTTO Infrastructure
                                         SS
                                         CPAF
                                         Boeing
                                         AL
                                         
                                             4.037
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.0370
                                             10.5370
                                        
                                    
                                     
                                         BMDS Level Testing X-Band Simulator Tester
                                         SS
                                         CPAF
                                         Raytheon 
                                         MA
                                         
                                             5.180
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             5.18
                                             5.18
                                        
                                    
                                     
                                         BMDS Level Testing SBX Infrastructure
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             4.390
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             4.39
                                             4.39
                                        
                                    
                                     
                                         BMDS Radars Concurrent Test, Training & Operations (CTTO) Infrastructure AN/TPY-2 SSF/CTTO/RDSIS Upgrade
                                         SS
                                         CPAF
                                         Raytheon
                                         MA
                                         
                                             29.860
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             5.587
                                             35.4470
                                             39.9620
                                        
                                    
                                     
                                         BMDS Radars Concurrent Test, Training & Operations (CTTO) Infrastructure X-Band Simulator Tester (XST)
                                         SS
                                         CPAF
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                         The MT11 R-4/4A depicts only test events for which Sensors participation is ``planned``. For a full listing of BMDS test events, see the R-4/4A in the BMDS Test and Evaluation Program Element (0603914C).
                         The Sensors test program for EPAA Phase I Initial integrated Defense supports the Integrated Master Test Plan (IMTP) for Operational Test and Evaluation of theater/regional defense systems that was fielded at the end of Calendar Year 11 (CY 2011) and supports an Operational Assessment of the GMD weapon system. EPAA Phase I Initial integrated Defense testing (FY 2011-2012) demonstrated Aegis 3.6.1 SM-3 Block IA launch on remote (AN/TPY-2 FB) intercept of an IRBM target (FTM-15), will demonstrate C2BMC management of two AN/TPY-2 Forward-based mode (FBM) radars (GT-04) and will include sensors support for GMD engagement of an IRBM target (FTG-06b), and operational flight test engagements of SRBM and MRBM threats using a regional/theater BMDS architecture (FTO-01). 

The Sensors test program for Robust MRBM Defense (FY 2012-2016) supports the IMTP for Operational Test and Evaluation of strategic and regional BMD systems that will be fielded at the end of CY15. Sensors testing includes BMDS Ground Testing (GT-06), a Cobra Dane Tracking Test during a simulated engagement of an IRBM by a ground-based interceptor (GBI) (FTX-10), and sensors support for Aegis 4.0.1 engagement of a Wildcat target (FTX-14/FTM-24), Aegis Ashore intercept of an MRBM using integrated fire control (AN/TPY-2) (AAFTM-01/AAFTM-02), Aegis 5.0 (emulating Aegis Ashore) intercept of an MRBM using launch on remote doctrine (FTM-20 E1), THAAD exoatmospheric engagement of an SRBM (FTT-11a), THAAD endoatmospheric engagement of a MRBM (FTT-15), GM salvo (2) intercept of a single ICBM target (FTG-11), operational flight test engagements of SRBM, MRBM and IRBM threats using a regional/theater BMDS architecture (FTO-02) and operational flight test engagement of an IRBM target with AOs using GMD (FTG-13(OT)). 

The Sensors test program for Robust IRBM Defense testing (FY2016-2020) supports the IMTP for Operational Test and Evaluation of the BMDS architecture that will be fielded at the end of Calendar Year 2018 (CY 2018). Testing through FY17 includes BMDS Ground Testing (GT-07), and sensors support for Aegis 5.0 remote engagement (AN/TPY-2 FBM) of an MRBM (FTM-26 E3), THAAD Operational engagement of an IRBM with AOs using remote engagement (Aegis BMD) authorized (FTT-17), THAAD endoatmospheric engagement of a unitary SRBM (FTT-16), GMD operational test engagement of an ICBM with AOs (FTG-13) and GMD engagement of an IRBM using near term discrimination (FTG-15).
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                                         -Plan and execute sensors participation in the BMDS GTI-04e hardware-in-the-loop (HWIL) and GTD-04e distributed ground tests in accordance with the BMDS Integrated Master Test Plan (IMTP) 
-Initiate planning for sensors participation in FY 2014 BMDS flight tests FTG-08, FTT-11a, FTX-14, AAFTM-01, FTM-24 and GTX-06 HWIL ground test
-Plan for Near-Term Discrimination initial assessments in FY 2014 BMDS flight test FTG-08 and GTX-06 HWIL ground test
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                                         -Execute FY 2013 element-level ground test campaign consisting of SNG-26-S (Strong Ionospheric Scintillation data collection), SNG-09-H (X-Band discrimination HWIL assessment) and SNG-39-H (satellite data HWIL / digital reconstruction) to support anchoring M&S for various Critical Engagement Conditions (CEC) and Empirical Measurement Events (EME). 
-Support evolving SSF (software upgrades) integration into Sensors HWIL Ground Test infrastructure 
-Configure and maintain sensors HWIL Ground Test Infrastructure to support BMDS Ground Tests
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                         Test & Evaluation projects use multiple existing development contracts depending on the system(s) involved in the testing.
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                         In FY 2012, Program Wide Support reflects a proportional decrease as a result of decreases to BMD Sensors. 

In FY 2013, Program Wide Support reflects a proportional increase as a result of increases to BMD Sensors.
                         Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts. 
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.
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